Grantee: Indiana - OCRA

Grant: B-08-DI-18-0001

January 1, 2015 thru March 31, 2015 Performance Report



Grant Number:

B-08-DI-18-0001

Obligation Date:

Award Date:

Grantee Name:

Contract End Date:

Review by HUD: Submitted - Await for Review

Indiana - OCRA

Grant Status:

QPR Contact:

\$372.546.531.00

Active

No QPR Contact Found

LOCCS Authorized Amount:

Grant Award Amount:

\$372,546,531.00

Estimated PI/RL Funds: \$28,000,000.00

Total Budget:

\$400,546,531.00

Disasters:

Declaration Number

FEMA-1795-DR-IN FEMA-1740-DR-IN FEMA-1766-DR-IN

Narratives

Disaster Damage:

The 2008 disasters in Indiana have been among the worst in our state&rsquos history. 82 of Indiana&rsquos 92 counties were declared as Presidential disaster areas between the three disaster periods (DR-1740, DR- 1766 and DR-1795). DR-1740, which affected northern Indiana, occurred after winter rains melted several feet of snow, causing severe flooding. 21 counties were declared as a result of the winter weather. Additionally, the northwestern-most counties declared as part of DR-1740 were again affected by severe storms. As of the end of 2008, the declared counties received \$7.6 million of Individual Assistance and \$5.1 million in Public Assistance as a result of DR-1740. DR-1766, the result of tornados and severe flooding in late May and early June, was clearly the most substantial 2008 disaster with 44 counties declared as Presidential disaster areas. FEMA estimates that total IA and PA for this disaster will exceed \$275 million. FEMA and the SBA received 17,844 applications for IA during DR-1766, resulting in over \$127 million in assistance. The PA process is now in full swing with FEMA having 318 eligible applicants from local and state government and an estimated 2,111 project worksheets. Currently \$22 million have been obligated to local governments, and PA total estimates exceed \$150 million. Lastly, when the powerful remnants of Hurricane Ike passed through Indiana in early September they caused severe flooding in the northern parts of the state and wind storms in the south. DR-1795 resulted in 38 county declarations. To date, 25,800 IA applications have been filed with FEMA and \$43 million of financial assistance provided to individuals.

The chart below depicts the best possible estimate of the financial impact of all the 2008 disasters to the state of Indiana. Based on these estimates, the state has been subject to over \$1.9 billion in damage to public infrastructure, housing and farmland.

Category Estimated Financial Impact \$000

FEMA Relief 372.714

Private Insurance Claims for Natural Disasters 735,000

Dams, Levees, & Other Infrastructure 246,500

Federal Highway Repairs 13,700

Aariculture 270.000

Other Unmet Needs (Based on HUD Estimates) 266,108

TOTAL 1,904,022



Recovery Needs:

While the estimated FEMA assistance is substantial with over \$370 million in funding provided, it will not cover the estimated recovery needs in the areas of economic and workforce development, infrastructure, and housing. The following summarizes the key unmet needs in each of these areas:

Economic and Workforce Development

The largest economic impact to Indiana will be in the area of agriculture where early estimates indicate that crop losses will exceed \$300 million and land rehabilitation losses for activities like debris and sediment removal, levee repair and soil erosion repair will exceed \$200 million. Impact to other Indiana businesses is likely to exceed \$500 million with most of the damage occurring in the five most effected counties of Bartholomew, Johnson, Vigo, Morgan and Owen. The most substantial areas of damage occurred in Columbus, Indiana, where the Columbus Regional Hospital was completely immobilized and had over \$211 million in damages of which less that \$75 million will be covered by FEMA. Additionally, the city&rsquos largest employer reported damages in excess of \$200 million none of which qualified for assistance.

Infrastructure

Damage to Indiana&rsquos public infrastructure will likely exceed \$325 million and it is estimated that FEMAPA will cover \$217.4 million that was found to be eligible for their program, providing a federal share of \$123.3 million or less than half, of this expense. The remainder does not qualify, is covered by another

Federal program, or represents the state/local match. The chart below depicts the financial assistance the State of Indiana has received. However, the costs that go beyond what is covered below have been identified as key areas of remaining need.

FEMA-IA FEMA-IA SBA Loans FEMA-PA Total Financial Assistance (\$000) Applicants Assistance (\$000) (\$000)Assistance (\$000) DR-7.653 8.890 1740 3.291 6.864 &apaymp;ap;ap;ap;ap;ap;ap;ap;ap;ap;ap;ap;ap; ap;ap;ap;ap;nsp; 23,407 DR-1766 &nbs; 17,850 55,768 73,456 170,866 300,090 DR-1795 26,039 34,088 28,622 39.734 102.444 **TOTALS** 47,180 97,509 110,968 217,464 425,941

About half of Indiana&rsquos PA expense comes from the extensive damages to Columbus Regional Hospital, a major hospital servicing a large portion of Southeastern Indiana. The hospital suffered over \$211 million in damage of which about half will qualify for FEMA-PA. One of the state&rsquos top priorities has been to help

CRH recover from the catastrophic losses experienced in June of 2008, and a portion of PA-match funding would be for this effort. The remaining PA expenses result from damage to a mixture of public infrastructure such as damaged roads, bridges, dams and levees.

Housing

Indiana has over 17,000 families who suffered some type of damage to their dwelling. Housing is a key challenge for the state. FEMA-IA has provided substantial assistance; however, additional help will be required. The most urgent need is to insure that homeowners who are displaced by flooding are not faced with outstanding mortgage debt from a substantially damaged property that precludes them from obtainingsuitable replacement housing. Over700 homes totaling \$80MM have been identified for community buy-out programs. Projections from DR-1766 indicate that FEMA&rsquos payout under the HMGP will leave Indiana with a shortfall of at least \$12MM. Extrapolating these metrics to DR-1795, Indiana expects an underpayment from FEMA to total \$6MM. Moreover, 20% of the displaced homeowners also find themselves underwater on average 10% with their mortgage. To make these homeowners whole will cost an additional \$1.6MM. In total, Indiana anticipates nearly \$20MM in unmet housing need for homeowners who have lost their homes due to these recent disasters. Filling this gap with CDBG

Disaster Recovery Funds would make homeowners whole and permit localities to move forward with their buy-out programs expeditiously.



The State of Indiana has set-aside in excess of \$39,021,933 to meet the requirement for the multi-family housing set-aside.

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$357,937,249.30
Total Budget	\$5,651,889.03	\$357,937,249.30
Total Obligated	\$6,551,401.70	\$348,028,778.45
Total Funds Drawdown	\$8,349,337.82	\$328,862,806.57
Program Funds Drawdown	\$2,797,917.20	\$313,454,375.46
Program Income Drawdown	\$5,551,420.62	\$15,408,431.11
Program Income Received	\$3,079,061.42	\$15,938,610.40
Total Funds Expended	\$4,148,834.59	\$314,591,698.92
Match Contributed	\$0.00	\$2,317.50

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		94.68%
Overall Benefit Percentage (Actual)		95.64%
Minimum Non-Federal Match	\$0.00	\$6,002,317.50
Limit on Public Services	\$55,881,979.65	\$307,953.48
Limit on Admin/Planning	\$37,254,653.10	\$22,599,675.67
Limit on State Admin	\$0.00	\$8,308,069.32

Progress Toward Activity Type Targets

Activity Type	Target	Actual
Affordable Rental Housing	\$41,725,211.47	\$39,029,458.37

Progress Toward National Objective Targets

National Objective	Target	Actual
Low/Mod	\$186,273,265.50	\$306,998,738.17

Overall Progress Narrative:

Disaster Damage:

The 2008 disasters in Indiana have been among the worst in our state&rsquos history. 82 of Indiana&rsquos 92 counties were declared as Presidential disaster areas between the three disaster periods (DR-1740, DR- 1766 and DR-1795). DR-1740, which affected northern Indiana, occurred after winter rains melted several feet of snow, causing severe flooding. 21 counties were declared as a result of the winter weather. Additionally, the northwestern-most counties declared as part of DR-1740 were again affected by severe storms. As of the end of 2008, the declared counties received \$7.6 million of Individual Assistance and \$5.1 million in Public Assistance as a result of DR-1740. DR-1766, the result of tornados and severe flooding in late May and early June, was clearly the most substantial 2008 disaster with 44 counties declared as Presidential disaster areas. FEMA estimates that total IA and PA for this disaster will exceed \$275 million. FEMA and the SBA received 17,844 applications for IA during DR-



1766, resulting in over \$127 million in assistance. The PA process is now in full swing with FEMA having 318 eligible applicants from local and state government and an estimated 2,111 project worksheets. Currently \$22 million have been obligated to local governments, and PA total estimates exceed \$150 million. Lastly, when the powerful remnants of Hurricane Ike passed through Indiana in early September they caused severe flooding in the northern parts of the state and wind storms in the south. DR-1795 resulted in 38 county declarations. To date, 25,800 IA applications have been filed with FEMA and \$43 million of financial assistance provided to individuals.

The chart below depicts the best possible estimate of the financial impact of all the 2008 disasters to the state of Indiana. Based on these estimates, the state has been subject to over \$1.9 billion in damage to public infrastructure, housing and farmland.

Category Estimated Financial Impact \$000 FEMA Relief 372,714 Private Insurance Claims for Natural Disasters 735,000 Dams, Levees, & Other Infrastructure 246,500 Federal Highway Repairs 13,700 Agriculture 270,000 Other Unmet Needs (Based on HUD Estimates) 266,108 TOTAL 1,904,022

Recovery Needs:

While the estimated FEMA assistance is substantial with over \$370 million in funding provided, it will not cover the estimated recovery needs in the areas of economic and workforce development, infrastructure, and housing. The following summarizes the key unmet needs in each of these areas:

Economic and Workforce Development

The largest economic impact to Indiana will be in the area of agriculture where early estimates indicate that crop losses will exceed \$300 million and land rehabilitation losses for activities like debris and sediment removal, levee repair and soil erosion repair will exceed \$200 million. Impact to other Indiana businesses is likely to exceed \$500 million with most of the damage occurring in the five most effected counties of Bartholomew, Johnson, Vigo, Morgan and Owen. The most substantial areas of damage occurred in Columbus, Indiana, where the Columbus Regional Hospital was completely immobilized and had over \$211 million in damages of which less that \$75 million will be covered by FEMA. Additionally, the city&rsquos largest employer reported damages in excess of \$200 million none of which qualified for assistance.

Infrastructure

Damage to Indiana&rsquos public infrastructure will likely exceed \$325 million and it is estimated that FEMAPA will cover \$217.4 million that was found to be eligible for their program, providing a federal share of \$123.3 million or less than half, of this expense. The remainder does not qualify, is covered by another Federal program, or represents the state/local match. The chart below depicts the financial assistance the State of Indiana has received. However, the costs that go beyond what is covered below have been identified as key areas of remaining need.

FEMA-IA FEMA-IA SBA Loans FEMA-PA Total Financial

Assistance (\$000) Applicants Assistance (\$000) (\$000) Assistance (\$000)

DR-1740 3,291 7,653 8,890 6,864 23,407

DR-1766 17,850 55,768 73,456 170,866 300,090

DR-1795 26,039 34,088 28,622 39,734 102,444

TOTALS 47,180 97,509 110,968 217,464 425,941

About half of Indiana&rsquos PA expense comes from the extensive damages to Columbus Regional Hospital, a major hospital servicing a large portion of Southeastern Indiana. The hospital suffered over \$211 million in damage of which about half will qualify for FEMA-PA. One of the state&rsquos top priorities has been to help CRH recover from the catastrophic losses experienced in June of 2008, and a portion of PA-match funding would be for this effort. The remaining PA expenses result from damage to a mixture of public infrastructure such as damaged roads, bridges, dams and levees.

Housing

Indiana has over 17,000 families who suffered some type of damage to their dwelling. Housing is a key challenge for the state. FEMA-IA has provided substantial assistance; however, additional help will be required. The most urgent need is to insure that homeowners who are displaced by flooding are not faced with outstanding mortgage debt from



a substantially damaged property that precludes them from obtaining suitable replacement housing. Over 700 homes totaling \$80MM have been identified for community buy-out programs. Projections from DR-1766 indicate that EMA&rsquos payout under the HMGP will leave Indiana with a shortfall of at least \$12MM. Extrapolating these metric to DR-1795, Indiana expects an underpayment from FEMA to total \$6MM. Moreover, 20% of the displaced homeowners also findthemselves underwater on average 10% with their mortgage. To make these homeowners whole will cost an additional \$1.6MM. In total,Indiana anticipates nearly \$20MM in unmet housing need for homeowners who have lost their homes due to these recent disasters. Filling this gap with CDBG Disaster Recovery Funds would make homeowners whole and permit localities to move forward with their buy-out programs expeditiously. The State of Indiana has set-aside in excess of \$39,021,933 to meet the requirement for the multifamily housing set-aside.

This Report Period

Project Summary

Project # Project Title

Project #, Project Title	This Report Period To Date		#, Project Title This Report Period		te
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown		
(DR2) DR1OR-009-017, Town of Hagerstown	\$0.00	\$0.00	\$0.00		
(DR2) DR1OR-009-019, County of Brown	\$0.00	\$0.00	\$0.00		
9999, Restricted Balance	\$0.00	\$24,163,830.00	\$0.00		
A192-11-DR2-MOU-001, Local Resolution National Hydrography	\$0.00	\$0.00	\$0.00		
A192-11-DR2-MOU-002, LiDAR Elevation Mapping	\$0.00	\$0.00	\$0.00		
A192-11-DR2-MOU-003, RiskMAP Floodplain Mapping	\$0.00	\$0.00	\$0.00		
A192-11-DR2-MOU-004, Floodplain Information Portal	\$0.00	\$0.00	\$0.00		
A192-11-DR2-PSC-007 and 002, Lost River Watershed Study	\$0.00	\$0.00	\$0.00		
A192-13-DR2-PSC-101, Levee Identification	\$0.00	\$0.00	\$0.00		
A192-14-DR2-MOU-101, Dam IEAP Plans	\$0.00	\$0.00	\$0.00		
A192-14-DR2-MOU-102, NHD Phase 2	\$0.00	\$0.00	\$0.00		
A192-DR2-PSC-002 and 003, Fluvial Erosian Hazard Mapping	\$0.00	\$0.00	\$0.00		
A192-DR2-PSC-002 and 005, Flood Inundation Mapping	\$0.00	\$0.00	\$0.00		
CL - Clearance, CLEARANCE AND DEMOLITION	\$513,926.84	\$5,323,165.76	\$2,889,517.56		
CL - Competitive Clearance, Clearance and Demolition	\$37,750.00	\$1,989,815.88	\$1,615,674.90		
DL - Dams/Levees, Dam and Levee Improvements	\$239,423.31	\$18,362,437.47	\$14,515,365.69		
DR1-009-012, town of Wheatland	\$0.00	\$0.00	\$0.00		
DR2- 09-094, Brown County	\$0.00	\$440,000.00	\$0.00		
DR2-09-001, Union City ED	\$0.00	\$0.00	\$0.00		
DR2-09-002, Cayuga ED	\$0.00	\$0.00	\$0.00		
DR2-09-003, Chandler	\$0.00	\$0.00	\$0.00		
DR2-09-004, LaFontaine, City of	\$0.00	\$0.00	\$0.00		
DR2-09-005, Moores Hill, Town of	\$0.00	\$0.00	\$0.00		
DR2-09-006, Elnora, Town of	\$0.00	\$0.00	\$0.00		
DR2-09-007, Evansville, City of	\$0.00	\$0.00	\$0.00		
DR2-09-008, Brookston, Town of	\$0.00	\$0.00	\$0.00		
DR2-09-009, Claypool, Town of	\$0.00	\$0.00	\$0.00		



To Date

DR2-09-010, Cromwell, Town of	\$0.00	\$0.00	\$0.00
DR2-09-011, Farmersburg, Town of	\$0.00	\$0.00	\$0.00
DR2-09-012, Gosport, Town of	\$0.00	\$0.00	\$0.00
DR2-09-013, Kewanna, Town of	\$0.00	\$0.00	\$0.00
DR2-09-014, Lanesville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-015, Leesburg, Town of	\$0.00	\$0.00	\$0.00
DR2-09-016, Lyons, Town of	\$0.00	\$0.00	\$0.00
DR2-09-017, Napoleon, Town of	\$0.00	\$0.00	\$0.00
DR2-09-018, Nashville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-019, New Richmond, Town of	\$0.00	\$0.00	\$0.00
DR2-09-020, Odon, Town of	\$0.00	\$0.00	\$0.00
DR2-09-021, Ridgeville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-022, Rockport, City of	\$0.00	\$0.00	\$0.00
DR2-09-023, Sandborn, Town of	\$0.00	\$0.00	\$0.00
DR2-09-024, South Whitley, Town of	\$0.00	\$0.00	\$0.00
DR2-09-025, Staunton, Town of	\$0.00	\$0.00	\$0.00
DR2-09-026, Stilesville, Town of	\$0.00	\$232,970.14	\$0.00
DR2-09-027, Tell City, City of	\$0.00	\$0.00	\$0.00
DR2-09-028, Wabash, City of	\$0.00	\$0.00	\$0.00
DR2-09-029, Worthington, Town of	\$0.00	\$0.00	\$0.00
DR2-09-030, Alexandria, City of	\$0.00	\$0.00	\$0.00
DR2-09-031, Princeton, Town of	\$0.00	\$0.00	\$0.00
DR2-09-032, Swayzee, Town of	\$0.00	\$0.00	\$0.00
DR2-09-033, Prince's Lake, Town of	\$0.00	\$0.00	\$0.00
DR2-09-034, Paoli, Town of	\$0.00	\$0.00	\$0.00
DR2-09-035, Gas City, City of	\$0.00	\$0.00	\$0.00
DR2-09-036, Spencer, Town of	\$0.00	\$0.00	\$0.00
DR2-09-037, Rushville, City of	\$0.00	\$0.00	\$0.00
DR2-09-038, Dana, Town of	\$0.00	\$0.00	\$0.00
DR2-09-039, Elberfeld, Town of	\$0.00	\$436.83	\$0.00
DR2-09-040, Brown County	\$0.00	\$0.00	\$0.00
DR2-09-041, Montezuma, Town of	\$0.00	\$0.00	\$0.00
DR2-09-041, Montezuma, Town of	\$0.00	\$0.00	\$0.00
DR2-09-042, Brook, Town of	\$0.00	\$0.00	\$0.00
DR2-09-043, Laurel, Town of	\$0.00	\$0.00	\$0.00
DR2-09-044, Shoals, Town of	\$0.00	\$0.00	\$0.00
DR2-09-045, Remington, Town of	\$0.00	\$0.00	\$0.00
DR2-09-046, Jasonville, City of	\$0.00	\$0.00	\$0.00
DR2-09-047, Town of Chrisney	\$0.00	\$0.00	\$0.00
DR2-09-048, Nashville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-049, Shoals, Town of	\$0.00	\$8,390.06	\$0.00



DR2-09-050, Town of Brookston	\$0.00	\$0.00	\$0.00
DR2-09-051, City of Petersburg	\$0.00	\$0.00	\$0.00
DR2-09-053, Town of Oxford	\$0.00	\$0.00	\$0.00
DR2-09-054, Washington, City of	\$0.00	\$0.00	\$0.00
DR2-09-055, City of Bicknell	\$0.00	\$0.00	\$0.00
DR2-09-056, Logansport, City of	\$0.00	\$0.00	\$0.00
DR2-09-057, Town of Oaktown	\$0.00	\$0.00	\$0.00
DR2-09-058, Town of Clayton	\$0.00	\$0.00	\$0.00
DR2-09-059, Town of Waynetown	\$0.00	\$0.00	\$0.00
DR2-09-060, City of Rockport	\$0.00	\$0.00	\$0.00
DR2-09-061, Grant County	\$0.00	\$0.00	\$0.00
DR2-09-062, Tell City, City of	\$0.00	\$0.00	\$0.00
DR2-09-063, Greene County Commissioners	\$0.00	\$0.00	\$0.00
DR2-09-064, Huntingburg, City of	\$0.00	\$0.00	\$0.00
DR2-09-065, Portland, City of	\$0.00	\$0.00	\$0.00
DR2-09-066, Dunkirk, City of	\$0.00	\$0.00	\$0.00
DR2-09-067, Rushville, City of	\$0.00	\$0.00	\$0.00
DR2-09-068, Nashville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-069, Orange County	\$0.00	\$0.00	\$0.00
DR2-09-070, Montezuma, Town of	\$0.00	\$0.00	\$0.00
DR2-09-071, Chandler, Town of	\$0.00	\$0.00	\$0.00
DR2-09-072, Winamac, Town of	\$0.00	\$0.00	\$0.00
DR2-09-073, New Albany, City of	\$0.00	\$0.00	\$0.00
DR2-09-074, Scottsburg, City of	\$0.00	\$0.00	\$0.00
DR2-09-075, Floyd County	\$0.00	\$0.00	\$0.00
DR2-09-076, Columbia City	\$0.00	\$0.00	\$0.00
DR2-09-077, Ligonier, City of	\$0.00	\$0.00	\$0.00
DR2-09-078, Whitley County	\$0.00	\$0.00	\$0.00
DR2-09-079, Grant County	\$0.00	\$0.00	\$0.00
DR2-09-080, Scott County	\$0.00	\$0.00	\$0.00
DR2-09-081, Vermillion County	\$0.00	\$69,636.91	\$0.00
DR2-09-082, Kendallville, City of	\$0.00	\$0.00	\$0.00
DR2-09-083, Brown County	\$0.00	\$0.00	\$0.00
DR2-09-084, Indianapolis, City of	\$0.00	\$0.00	\$0.00
DR2-09-085, Washington, City of	\$0.00	\$0.00	\$0.00
DR2-09-086, Spencer County	\$0.00	\$0.00	\$0.00
DR2-09-087, Gibson County	\$0.00	\$0.00	\$0.00
DR2-09-088, Town of St. Leon	\$0.00	\$0.00	\$0.00
DR2-09-089, Brazil, City of	\$0.00	\$0.00	\$0.00
DR2-09-090, Mooresville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-091, Oolitic, Town of	\$0.00	\$0.00	\$0.00



DR2-09-092, Oakland City	\$0.00	\$0.00	\$0.00
DR2-09-093, Starke County	\$0.00	\$0.00	\$0.00
DR2-09-094, Brown County	\$0.00	\$0.00	\$0.00
DR2-09-095, Town of Chalmers	\$0.00	\$0.00	\$0.00
DR2-09-096, Town of Dale	\$0.00	\$0.00	\$0.00
DR2-09-097, Town of Decker	\$0.00	\$0.00	\$0.00
DR2-09-098, Town of Fulton	\$0.00	\$0.00	\$0.00
DR2-09-099, Town of Grandview	\$0.00	\$0.00	\$0.00
DR2-09-100, Town of Hamlet	\$0.00	\$0.00	\$0.00
DR2-09-101, Town of Hope	\$0.00	\$0.00	\$0.00
DR2-09-102, Town of Largo	\$0.00	\$0.00	\$0.00
DR2-09-103, Town of LaPaz	\$0.00	\$0.00	\$0.00
DR2-09-104, Town of Laurel	\$0.00	\$0.00	\$0.00
DR2-09-105, Town of Marengo	\$0.00	\$0.00	\$0.00
DR2-09-106, Town of Medaryville	\$0.00	\$0.00	\$0.00
DR2-09-107, Town of Mentone	\$0.00	\$0.00	\$0.00
DR2-09-108, Town of Monon	\$0.00	\$0.00	\$0.00
DR2-09-109, Town of North Liberty	\$0.00	\$0.00	\$0.00
DR2-09-110, City of North Vernon	\$0.00	\$0.00	\$0.00
DR2-09-111, Town of Osgood	\$0.00	\$0.00	\$0.00
DR2-09-112, Town of Reynolds	\$0.00	\$0.00	\$0.00
DR2-09-113, City of Salem	\$0.00	\$0.00	\$0.00
DR2-09-114, City of Scottsburg	\$0.00	\$0.00	\$0.00
DR2-09-115, Town of Silver Lake	\$0.00	\$0.00	\$0.00
DR2-09-116, Town of Spencer	\$0.00	\$0.00	\$0.00
DR2-09-117, City of Union City	\$0.00	\$0.00	\$0.00
DR2-09-118, Town of Veedersburg	\$0.00	\$0.00	\$0.00
DR2-09-119, Town of Vevay	\$0.00	\$0.00	\$0.00
DR2-09-120, Town of Waveland	\$0.00	\$76,410.00	\$0.00
DR2-09-121, Town of Wolcott	\$0.00	\$0.00	\$0.00
DR2-09-122, Mitchell, City of	\$0.00	\$0.00	\$0.00
DR2-09-123, Fulton County	\$0.00	\$0.00	\$0.00
DR2-09-124, Wabash County	\$0.00	\$0.00	\$0.00
DR2-09-125, La Porte County	\$0.00	\$0.06	\$0.00
DR2-09-126, Chrisney, Town of	\$0.00	\$0.00	\$0.00
DR2-09-127, New Carlisle	\$0.00	\$0.00	\$0.00
DR2-09-128, Columbia City	\$0.00	\$0.00	\$0.00
DR2-09-129, Greene County	\$0.00	\$0.00	\$0.00
DR2-09-130, Greene County	\$0.00	\$0.00	\$0.00
DR2-09-131, Evansville	\$0.00	\$0.00	\$0.00
DR2-09-132, North Vernon	\$0.00	\$0.00	\$0.00



DR2-09-133, Shelburn, Tow of	\$0.00	\$0.00	\$0.00
DR2-09-134, Mt. Vernon	\$0.00	\$0.00	\$0.00
DR2-09-135, Boonville, City of	\$0.00	\$0.00	\$0.00
DR2-09-136, Hobart	\$0.00	\$0.00	\$0.00
DR2-09-137, Alexandria	\$0.00	\$0.00	\$0.00
DR2-09-138, Bainbridge	\$0.00	\$0.00	\$0.00
DR2-09-139, Berne, City of	\$0.00	\$0.00	\$0.00
DR2-09-140, Bicknell, City of	\$0.00	\$0.00	\$0.00
DR2-09-141, Bourbon	\$0.00	\$0.00	\$0.00
DR2-09-142, Brookston	\$0.00	\$0.00	\$0.00
DR2-09-143, Camden	\$0.00	\$0.00	\$0.00
DR2-09-144, Center Point	\$0.00	\$0.00	\$0.00
DR2-09-145, Chalmers	\$0.00	\$0.00	\$0.00
DR2-09-146, Clark County Commissioners	\$0.00	\$0.00	\$0.00
DR2-09-147, Crane, Town of	\$0.00	\$0.00	\$0.00
DR2-09-148, Crawford County	\$0.00	\$0.00	\$0.00
DR2-09-149, Culver, Town of	\$0.00	\$0.00	\$0.00
DR2-09-150, English, Town of	\$0.00	\$0.00	\$0.00
DR2-09-151, Fowler	\$0.00	\$0.00	\$0.00
DR2-09-152, Gosport, Town of	\$0.00	\$0.00	\$0.00
DR2-09-153, Hope	\$0.00	\$0.00	\$0.00
DR2-09-154, Hymera	\$0.00	\$0.00	\$0.00
DR2-09-155, Jeffersonville, City of	\$0.00	\$0.00	\$0.00
DR2-09-156, Kentland	\$0.00	\$0.00	\$0.00
DR2-09-157, Kingman	\$0.00	\$0.00	\$0.00
DR2-09-158, Lagro	\$0.00	\$0.00	\$0.00
DR2-09-159, Lakeville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-160, Laurel	\$0.00	\$0.00	\$0.00
DR2-09-161, Lynnville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-162, Mitchell, Town of	\$0.00	\$0.00	\$0.00
DR2-09-163, Monticello	\$0.00	\$0.00	\$0.00
DR2-09-164, New Richmond	\$0.00	\$0.00	\$0.00
DR2-09-165, North Vernon	\$0.00	\$0.00	\$0.00
DR2-09-166, Oldenburg, Town of	\$0.00	\$0.00	\$0.00
DR2-09-167, Remington	\$0.00	\$0.00	\$0.00
DR2-09-168, Ridgeville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-169, Salem	\$0.00	\$0.00	\$0.00
DR2-09-170, Shoals	\$0.00	\$0.00	\$0.00
DR2-09-171, Sunman, Town of	\$0.00	\$0.00	\$0.00
DR2-09-172, Union City	\$0.00	\$0.00	\$0.00
DR2-09-173, Waynetown	\$0.00	\$0.00	\$0.00



DR2-09-174, Winslow	\$0.00	\$0.00	\$0.00
DR2-09-175, Wingate	\$0.00	\$0.00	\$0.00
DR2-09-176, Speedway, Town of	\$0.00	\$0.00	\$0.00
DR2-09-177, Warrick County	\$0.00	\$0.00	\$0.00
DR2-09-178, Westport, Town of	\$0.00	\$0.00	\$0.00
DR2-09-179, Warrick County	\$0.00	\$0.00	\$0.00
DR2-09-180, Reynolds, Town of	\$0.00	\$0.00	\$0.00
DR2-09-181, Pulaski County	\$0.00	\$0.00	\$0.00
DR2-09-183, Jasper, City of	\$0.00	\$0.00	\$0.00
DR2-09-184, Bourbon, Town of	\$0.00	\$0.00	\$0.00
DR2-09-185, Chrisney, Town of	\$0.00	\$0.00	\$0.00
DR2-09-186, Dubois County	\$0.00	\$0.00	\$0.00
DR2-09-187, Fulton County	\$0.00	\$0.00	\$0.00
DR2-09-188, Kentland, Town of	\$0.00	\$0.00	\$0.00
DR2-09-189, Knox, City of	\$0.00	\$0.00	\$0.00
DR2-09-190, Ladoga	\$0.00	\$0.00	\$0.00
DR2-09-191, Medora, Town of	\$0.00	\$0.00	\$0.00
DR2-09-192, Morocco, Town of	\$0.00	\$0.00	\$0.00
DR2-09-193, North Judson, Town of	\$0.00	\$0.00	\$0.00
DR2-09-194, Oakland City	\$0.00	\$0.00	\$0.00
DR2-09-195, Oaktown	\$0.00	\$0.00	\$0.00
DR2-09-196, Sellersburg	\$0.00	\$0.00	\$0.00
DR2-09-197, Whitley County	\$0.00	\$0.00	\$0.00
DR2-09-198, Crothersville	\$0.00	\$0.00	\$0.00
DR2-09-199, Fort Wayne	\$0.00	\$0.00	\$0.00
DR2-09-200, Columbus City of	\$0.00	\$0.00	\$0.00
DR2-09-201, Pike County	\$0.00	\$0.00	\$0.00
DR2-09-202, Tell City	\$0.00	\$0.00	\$0.00
DR2-09-203, Cannelton	\$0.00	\$0.00	\$0.00
DR2-09-204, Johnson County	\$0.00	\$0.00	\$0.00
DR2-09-205, Posey County	\$0.00	\$0.00	\$0.00
DR2-09-207, Portland, City of	\$0.00	\$0.00	\$0.00
DR2-09-208, Lake County	\$0.00	\$0.00	\$0.00
DR2-09-209, West Terre Haute	\$0.00	\$0.00	\$0.00
DR2-09-210, Speedway	\$0.00	\$0.00	\$0.00
DR2-09-211, Whitley County	\$0.00	\$0.00	\$0.00
DR2-09-212, Martin County	\$0.00	\$0.00	\$0.00
DR2-09-214, Jennings County	\$0.00	\$0.00	\$0.00
DR2-09-215, Orange County	\$0.00	\$0.00	\$0.00
DR2-09-216, Delphi, City of	\$0.00	\$0.00	\$0.00
DR2-09-217, Jasper County	\$0.00	\$0.00	\$0.00



DR2-09-218, Evansville	\$0.00	\$0.00	\$0.00
DR2-09-219, Crawfordsville	\$0.00	\$0.00	\$0.00
DR2-09-220, Starke County	\$0.00	\$0.00	\$0.00
DR2-09-221, Indianapolis	\$0.00	\$0.00	\$0.00
DR2-09-222, Newton County	\$0.00	\$0.00	\$0.00
DR2-09-223, Knox County	\$0.00	\$0.00	\$0.00
DR2-09-224, Clinton, City of	\$0.00	\$0.00	\$0.00
DR2-09-225, Orleans, Town of	\$0.00	\$0.00	\$0.00
DR2-09-226, Birdseye, Town of	\$0.00	\$0.00	\$0.00
DR2-09-227, Warrick County	\$0.00	\$0.00	\$0.00
DR2-09-228, Sullivan	\$0.00	\$0.00	\$0.00
DR2-09-229, Clark County	\$0.00	\$0.00	\$0.00
DR2-09-230, Jefferson County	\$0.00	\$0.00	\$0.00
DR2-09-231, Fillmore	\$0.00	\$0.00	\$0.00
DR2-09-232, Paoli	\$0.00	\$0.00	\$0.00
DR2-09-233, Petersburg, City of	\$0.00	(\$33,000.00)	\$0.00
DR2-09-234, Culver, Town of	\$0.00	\$23,570.00	\$0.00
DR2-09-235, Bedford	\$0.00	(\$921,000.00)	\$0.00
DR2-09-236, Oakland City	\$0.00	\$0.00	\$0.00
DR2-09-237, Elkhart	\$0.00	\$0.00	\$0.00
DR2-09-238, Boonville	\$0.00	\$0.00	\$0.00
DR2-09-239, Knox, City Of	\$0.00	\$0.00	\$0.00
DR2-09-240, Moores Hill	\$0.00	\$0.00	\$0.00
DR2-09-241, Coatesville, Town of	\$0.00	\$0.00	\$0.00
DR2-09-242, Indianapolis	\$0.00	\$0.00	\$0.00
DR2-09-243, Bedford, City of	\$0.00	\$0.00	\$0.00
DR2-09-244, Columbus, City of	\$0.00	\$0.00	\$0.00
DR2-09-245, Indianapolis	\$0.00	\$0.00	\$0.00
DR2-09-246, Lafayette	\$0.00	\$0.00	\$0.00
DR2-09-247, Gibson County	\$0.00	(\$377,500.00)	\$0.00
DR2-09-248, Flora, Town of	\$0.00	\$1,000.00	\$0.00
DR2-09-249, Rushville	\$0.00	\$0.00	\$0.00
DR2-09-250, Brownstown, Town of	\$0.00	\$0.00	\$0.00
DR2-09-251, Elkhart	\$0.00	\$0.00	\$0.00
DR2-09-252, Lawrence County	\$0.00	\$0.00	\$0.00
DR2-09-253, Lawrence, City of	\$0.00	\$0.00	\$0.00
DR2-09-254, Mellott	\$0.00	\$0.00	\$0.00
DR2-09-255, Sunman	\$0.00	\$0.00	\$0.00
DR2-09-256, Sandborn	\$0.00	\$0.00	\$0.00
DR2-09-257, Cannelton, City of	\$0.00	\$0.00	\$0.00
DR2-09-258, Ligonier, City of	\$0.00	\$0.00	\$0.00

DR2-09-259, Oakland City, City of	\$0.00	\$0.00	\$0.00
DR2-09-261, Pike County	\$0.00	\$0.00	\$0.00
DR2-09-262, Boonville, City of	\$0.00	\$0.00	\$0.00
DR2-09-Admin, State Admin	\$54,704.40	\$7,418,153.00	\$2,434,911.64
DR2-CL-09-263, Clearance	\$0.00	\$500,000.00	\$0.00
DR2-CL-09-264, Clearance	\$0.00	\$3,000.00	\$0.00
DR2-DT-09-260, Downtown Facades	\$0.00	\$0.00	\$0.00
DR2ED CIFI, Economic Development	\$0.00	\$0.00	\$0.00
DR2ER Administration, Emergency Homeowner Repair	\$0.00	\$31,250.00	\$21,378.04
DR2ER Projects, Emergency Homeowner Repair Projects	\$0.00	\$435,861.92	\$429,954.08
DR2FA-09-001, Emergency Flood Assistance	\$0.00	\$650,000.00	\$307,953.48
DR2H Administration, Affordable Rental Housing Administration	\$0.00	\$180,262.00	\$177,862.00
DR2H Projects, Affordable Rental Housing	\$0.00	\$50,647,346.80	\$43,780,018.90
DR2HB Administration, Flood Plain Buyout Administration	\$6,000.00	\$192,574.45	\$40,425.35
DR2HB Projects, Flood Plain Buyout	\$49,488.22	\$2,726,823.55	\$1,691,299.79
DR2OR Administration, Owner Occupied Rehabilitation	\$0.00	\$984,074.08	\$519,708.93
DR2OR Projects, Owner Occupied Rehabilitation	\$0.00	\$18,241,270.96	\$10,841,933.98
DR2SC Administration, Stellar Projects Administration	\$0.00	\$165,289.00	\$27,450.00
DR2SC Projects, Stellar Projects	\$0.00	\$8,999,925.78	\$1,054,402.48
DT- Downtown Revitalization, DOWNTOWN REVITALIATION	\$423,348.70	\$3,395,840.71	\$2,879,754.41
ED-Economic Development, Economic Development	\$75,125.00	\$18,474,880.59	\$17,473,651.26
EHDP-009-001, Emergency Housing Disaster Planning	\$0.00	\$1,500,000.00	\$1,500,000.00
ES - Emergency Services, EMERGENCY SERVICES	\$0.00	\$2,786,129.94	\$2,786,129.94
FF - Flexible Fund, FLEXIBLE FUND	\$1,398,150.73	\$29,522,973.00	\$22,969,763.71
PB-14-001, Storm Sewer Improvements	\$0.00	\$0.00	\$0.00
SP - Wastewater/Drinking Water, SMALL PROJECT	\$0.00	\$34,004,460.67	\$34,004,460.67
ST - Stormwater, STORMWATER IMPROVEMENTS	\$0.00	\$57,985,696.98	\$57,185,593.16
Town of Chalmers, DR2-09-095	\$0.00	\$995,000.00	\$0.00
WD - Waterway Debris, WATERWAY DEBRIS	\$0.00	\$2,095,377.56	\$2,095,377.56
WW - Wastewater and Drinking Water, WASTEWATER AND	\$0.00	\$92,211,787.93	\$92,211,787.93



Activities

Project # / Title: CL - Clearance / CLEARANCE AND DEMOLITION

Grantee Activity Number: DR2-CL-09-246A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

11/29/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight Lafayette

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$294,015.68	\$436,753.18
Program Funds Drawdown	\$294,015.68	\$436,753.18
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$294,015.68	\$436,753.18
Lafayette	\$294,015.68	\$436,753.18
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Lafayette will use grant funds to demolish and clear a site of five parcels which contains dilapidated garages/warehouses on the east parcel of the site. This former coal yard poses a threat to the health and safety of the community due to its failing structural integrity and VOC contamination. The project will include clearing of excess vegetation, demolition of existing structures, excavation of existing soil, and ground water treatment to prepare the area for possible redevelopment and promote the economic recovery of the area.

Location Description:

One South Street, Lafayette, Indiana 47901

Activity Progress Narrative:

The project has been completed. Closeout is underway.



Accomplishments Performance Measures

This Report Period Total **Cumulative Actual Total / Expected**

Total

of Public Facilities

0

0/1

47.97

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Lo	w/Mod%
# of Persons	14749	13033	57910	47.97

Activity Locations

LMI%:

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-248A
Activity Title: Activity Delivery

Activitiy Category:

Clearance and Demolition

Project Number:

CL - Clearance

Projected Start Date:

12/20/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Activity Status:

Under Way

Project Title:

CLEARANCE AND DEMOLITION

Projected End Date:

05/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Flora, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$13,000.00
Total Budget	\$0.00	\$13,000.00
Total Obligated	\$0.00	\$13,000.00
Total Funds Drawdown	\$0.00	\$8,950.00
Program Funds Drawdown	\$0.00	\$8,950.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$8,950.00
Flora, Town of	\$0.00	\$8,950.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Activity Delivery of a CDBG Funded Project.

Location Description:

27 W. Main Street, Flora, Indiana 46929-4844

Activity Progress Narrative:

Project is near completion and shold be ready to close out in 2nd quarter of 2015.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



Beneficiaries - Area Benefit Census Method

	Low		Total L	ow/Mod%
# of Persons	458	441	2102	42.77

LMI%:

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-248B

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

12/20/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Flora, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$432,400.00
Total Budget	\$0.00	\$432,400.00
Total Obligated	\$0.00	\$432,400.00
Total Funds Drawdown	\$0.00	\$338,900.00
Program Funds Drawdown	\$0.00	\$338,900.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$338,900.00
Flora, Town of	\$0.00	\$338,900.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

The Town of Flora will use grant funds to demolish and clear the Old Flora School Building. The project will include environmental remediation, asbestos abatement, and complete removal the building structure. The town hopes to clear this eyesore and safety hazard for possible redevelopment. The site is strategically located in the town and is a prime location for redevelopment and contributing to the economic recovery of the area.

Location Description:

300 East Main Street, Flora, Indiana 46929-1116

Activity Progress Narrative:

Closeout will happen during 2nd quarter of 2015.

Accomplishments Performance Measures



Beneficiaries - Area Benefit Census Method

Low		Mod	Total Low/Mod%	
# of Persons	458	441	2102	42.77

42.77	
	42.77

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-CL-09-261A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

05/15/2014 11/30/2016

_ ..._

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight Pike County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$279,000.00
Total Budget	\$0.00	\$279,000.00
Total Obligated	\$279,000.00	\$279,000.00
Total Funds Drawdown	\$138,911.16	\$139,631.16
Program Funds Drawdown	\$138,911.16	\$139,631.16
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$138,911.16	\$138,911.16
Pike County	\$138,911.16	\$138,911.16
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the demolition and clearance of an abandoned gas station and car wash.

Location Description:

1812 E. Main Street, Petersburg, Indiana 47567-1522

Activity Progress Narrative:

Demoltion and clearance activities have been completed by the contractor. The contractor will be grading and seeding the site when weather permits.

Accomplishments Performance Measures



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total L	ow/Mod%
# of Persons	625	599	2435	50.27

LMI%: 50.27

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-262A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition

Under Way

Project Number:

Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

06/05/2014 12/31/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Boonville, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$250,000.00
Total Budget	\$0.00	\$250,000.00
Total Obligated	\$250,000.00	\$250,000.00
Total Funds Drawdown	\$81,000.00	\$90,000.00
Program Funds Drawdown	\$81,000.00	\$90,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$90,000.00	\$90,000.00
Boonville, City of	\$90,000.00	\$90,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Grant funds will be used for the demolition and clearance of three interconnected, adjacent and dilapidated buildings located on the south side of the City's historic downtown square.

Location Description:

130, 132 and 134 W. Locust Street, Boonville, Indiana 47601-1520

Activity Progress Narrative:

The contractor has begun the work to stabilize the wall of the adjacent property of the building being demolished. The project is ongoing.

Accomplishments Performance Measures



Beneficiaries - Area Benefit Census Method

	Low Mod Tota		Total Low/Mod%	
# of Persons	1674	1442	6780	45.96

45.96	i
	45.96

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-263A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

09/01/2014 02/29/2016

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

Responsible Organization:

Slums and Blight City of Union City

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Union City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

National Objective:

Grant funds will be used for the demolition and clearance of the former Union City Body Company (middle parcel only).

Location Description:

1101 W. Pearl Street, Union City, IN 47390-1429

Activity Progress Narrative:

Project underway obtained release of funds in March 2015.

Accomplishments Performance Measures



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Lov	//Mod%
# of Persons	1258	715	3583	55.07

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-CL-09-264A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition

Under Way

Project Number:

Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

08/13/2014 02/28/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Gary, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$750,000.00
Total Budget	\$0.00	\$750,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Gary, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Grant funds will be used for the demolition and clearance of the former Ambassador Hotel and Apartments Building. This site is located at 574 Monroe Street.

Location Description:

574 Monroe Street, Gary, IN 46402

Activity Progress Narrative:

The RFQ for engineering services has been completed. The redevelopment staff is currently working on bid specifications. The project is ongoing.

Accomplishments Performance Measures



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total L	_ow/Mod%
# of Persons	44828	19422	101899	63.05

LMI%: 63.05

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-264B

Activity Title: Environmental Review

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

08/13/2014 02/28/2017

Benefit Type: Completed Activity Actual End Date:

Responsible Organization:

Gary, City of

National Objective:

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$3,000.00 **Total Budget** \$0.00 \$3,000.00 **Total Obligated** \$0.00 \$0.00 **Total Funds Drawdown** \$0.00 \$0.00 \$0.00 \$0.00 **Program Funds Drawdown Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$0.00 \$0.00 \$0.00 Gary, City of **Match Contributed** \$0.00 \$0.00

Activity Description:

N/A

Slums and Blight

Grant funds will be used for the demolition and clearance of the former Ambassador Hotel and Apartments Building. This site is located at 574 Monroe Street.

Location Description:

574 Monroe Street, Gary, IN 46402

Activity Progress Narrative:

Environmental Review has been completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-CL-09-265A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

08/13/2014 02/28/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Gary, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$225,500.00
Total Budget	\$0.00	\$225,500.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Gary, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Grant funds will be used for the demolition and clearance of the abandoned commercial structures collectively referred to as &IdquoThe 600 Block of Broadway.&rdquo They are located at 640-42, 648-50, 660-66 and 684-86 Broadway. This site is located along the main commercial and transit arterial.

Location Description:

640-42 Broadway, 648-50 Broadway, 660-66 Broadway, and 684-86 Broadway, Gary, Indiana 46402

Activity Progress Narrative:

The bid process has been completed and demolition contract awarded. They are currently working on release of funds.

Accomplishments Performance Measures



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total I	_ow/Mod%
# of Persons	44828	19422	101899	63.05

LMI%: 63.05

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-265B

Activity Title: Environmental Review

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

08/13/2014 02/28/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Gary, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$3,000.00
Total Budget	\$0.00	\$3,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Gary, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

N/A

Grant funds will be used for the demolition and clearance of the abandoned commercial structures collectively referred to as &ldquoThe 600 Block of Broadway.&rdquo They are located at 640-42, 648-50, 660-66 and 684-86 Broadway. This site is located along the main commercial and transit arterial.

Location Description:

640-42 Broadway, 648-50 Broadway, 660-66 Broadway, 684-86 Broadway, Gary, Indiana 46402

Activity Progress Narrative:

Enviromental review complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-266A

Activity Title: Clearance and Demolition

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

09/16/2014 03/31/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Chandler, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$350,000.00
Total Budget	\$0.00	\$350,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Chandler, Town of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Grant funds will be used for the demolition and clearance of the former Fisher Lumber Company site. The project area currently houses five buildings including the main retail building, a garage/storage building, a saw mill, a pole barn, a small house and five open-sided lumber storage sheds which are located throughout the site.

Location Description:

333 W. Lincoln Avenue, Chandler, Indiana 47610-9710

Activity Progress Narrative:

The contracts have been awarded. The demolition is scheduled for April and the project is ongoing.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-267A

Activity Title: Clearance

Activity Status: Activitiy Category:

Clearance and Demolition **Under Way Project Number: Project Title:**

CL - Clearance **CLEARANCE AND DEMOLITION**

Projected Start Date: Projected End Date:

09/23/2014 03/31/2017

Benefit Type:

Completed Activity Actual End Date: Area Benefit (Census)

National Objective: Responsible Organization: Slums and Blight City of Columbus

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$150,805.00
Total Budget	\$0.00	\$150,805.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Columbus	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the demolition and clearance of the five story building located on the northwest portion of the Golden Casting Foundry site. In addition, debris, including large piles of concrete rubble, will also be removed from the property.

Location Description:

1616 10th Street, Columbus, IN 47201

Activity Progress Narrative:

Release of funds was issued in December 2014. Contract was awarded to Bruce Carter Associates LLC.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2-CL-09-269A

Activity Title: Demolition & Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

01/07/2015 07/31/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Lake Station, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$389,700.00
Total Budget	\$389,700.00	\$389,700.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lake Station, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Grant funds will be used for the demolition and clearance of the former City Complex Brownfield Project. This building is located at 3619-29 Central Avenue near the intersection of State Road 51 in Lake Station.

Location Description:

3619-29 Central Avenue, Lake Station, IN 46405

Activity Progress Narrative:

The project is ongoing. The ER comment period has been completed. During the drafting of bid specifications asbestos was identified and abatement will be required.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 0 0/1



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2-CL-09-269B
Activity Title: Activity Delivery

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number:Project Title:CL - ClearanceCLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

01/07/2015 07/31/2017

01/01/2015 01/31/201

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight Lake Station, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$12,125.00
Total Budget	\$12,125.00	\$12,125.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lake Station, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the demoliton and clearance of the former City Complex Brownfield Project. The building is located at 3619-29 Central Avenue near the intersection of State Road 51 in Lake Station.

Location Description:

3619-29 Central Avenue, Lake Station, IN 46405

Activity Progress Narrative:

The activity is ongoing.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: PB-CL-14-002A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

08/25/2014 02/28/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Evansville, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$208,000.00
Total Budget	\$0.00	\$208,000.00
Total Obligated	\$208,000.00	\$208,000.00
Total Funds Drawdown	\$0.00	\$208,000.00
Program Funds Drawdown	\$0.00	\$208,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Evansville, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Project funds will be used for the demolition and clearance of the blighted Haynie&rsquos Corner Drug Store building, located at 1022 SE Second Street.

This project will serve as a replacement project for the non-compliant Global Blade Technology (GBT) job creation project.

Location Description:

1022 SE Second Street, Evansville, Indiana 47713-1300

Activity Progress Narrative:

The demolition of the building is complete. The first set of closeout forms have been sent to the State.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total # of Properties 0 0/1



Beneficiaries - Area Benefit Census Method

of Persons 133058 24624 116203 49.64

LMI%: 49.64

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: CL - Competitive Clearance / Clearance and Demolition

Grantee Activity Number: DR2-CL-09-242A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
CL - Competitive Clearance Clearance Clearance and Demolition

Projected Start Date: Projected End Date:

12/20/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date: Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight Indianapolis, City of

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A \$500,000.00



Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$499,542.00
Program Funds Drawdown	\$0.00	\$499,542.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$499,542.00
Indianapolis, City of	\$0.00	\$499,542.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Indianapolis will use grant funds to demolish and clear deteriorated buildings and address environmental contamination at the Carrier/Bryant Brownfield site. The project will involve demolition of three buildings, asbestos abatement, removal of pumps, corrosive drums, and underground storage tanks in order to address immediate threats to human health and the environment for area residents. The project is located in an economically depressed section of the City. Demolition will make way for redevelopment and there is strong interest from local businesses to expand/relocate to the area.

Location Description:

1100 West 21st and 1139 West 23rd Street, Indianapolis, Indiana 46208-1115

Activity Progress Narrative:

Activity is complete. Project monitored for compliance awaiting further documents from Grantee to formally close the project

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total L	.ow/Mod%
# of Persons	73305	36170	155406	70.44

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources



Grantee Activity Number: DR2-CL-09-250A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Competitive Clearance Clearance and Demolition

Projected Start Date: Projected End Date:

09/30/2013 03/31/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Brownstown, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$103,739.52
Total Budget	\$0.00	\$103,739.52
Total Obligated	\$0.00	\$110,000.00
Total Funds Drawdown	\$0.00	\$103,739.52
Program Funds Drawdown	\$0.00	\$103,739.52
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$104,459.52
Brownstown, Town of	\$0.00	\$104,459.52
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Grant funds will be used for the demolition and clearance of the Brownstown Feed Mill. This property is located at 119-123 East Walnut Street, it sits directly across the street from the Jackson County courthouse.

Location Description:

119 - 123 E. Walnut Street, Brownstown, Indiana 47220

Activity Progress Narrative:

Activity is complete project monitored for compliance and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 1 1/1



Beneficiaries - Area Benefit Census Method

		Mod	Total L	ow/Mod%
# of Persons	722	652	2892	47.51

LMI%: 47.51

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2-CL-09-250B

Activity Title: Acquisition

Activity Status: Activitiy Category:

Acquisition - general Completed **Project Number: Project Title:**

CL - Competitive Clearance Clearance and Demolition **Projected End Date: Projected Start Date:**

09/30/2013 03/31/2016

Completed Activity Actual End Date: Benefit Type: Area Benefit (Census)

Brownstown, Town of

National Objective: Responsible Organization: Slums and Blight

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$45,000.00 \$0.00 \$45,000.00 **Total Budget Total Obligated** \$0.00 \$45,000.00 **Total Funds Drawdown** \$0.00 \$45,000.00 \$0.00 \$45,000.00 **Program Funds Drawdown Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$45,000.00 \$0.00 \$45,000.00 Brownstown, Town of **Match Contributed** \$0.00 \$0.00

Activity Description:

Grant funds will be used for the demolition and clearance of the Brownstown Feed Mill. This property is located at 119-123 East Walnut Street, it sits directly across the street from the Jackson County courthouse.

Location Description:

119 - 123 East Walnut Street, Brownstown, Indiana 47220

Activity Progress Narrative:

Activity is complete the project was monitored for compliance and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total Total # of Properties 1 1/1



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low	/Mod%
# of Persons	722	652	2892	47.51

LMI%: 47.51

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources



Grantee Activity Number: DR2-CL-09-252A

Activity Title: Clearance

Activitiy Category: Activity Status:

Clearance and Demolition Completed **Project Number: Project Title:**

CL - Competitive Clearance Clearance and Demolition **Projected Start Date: Projected End Date:**

09/27/2013 03/31/2016

Completed Activity Actual End Date: Benefit Type: Area Benefit (Survey)

National Objective: Responsible Organization:

Slums and Blight Lawrence County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$124,700.00
Total Budget	(\$134,800.00)	\$124,700.00
Total Obligated	(\$134,800.00)	\$124,700.00
Total Funds Drawdown	\$0.00	\$124,700.00
Program Funds Drawdown	\$0.00	\$124,700.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$124,700.00
Lawrence County	\$0.00	\$124,700.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the demolition and clearance of the deteriorated Court Annex building.

Location Description:

1410 I Street, Bedford, Indiana.

Activity Progress Narrative:

Activity complete. Monitored for compliance and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total **Total** 1/1 # of Properties



Beneficiaries - Area Benefit Survey Method

 Low
 Mod
 Total Low/Mod%

 0
 6402
 13768
 46.50

Activity Locations

of Persons

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources



Grantee Activity Number: DR2-CL-09-253A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number:

Project Title

Project Number: Project Title:

CL - Competitive Clearance Clearance and Demolition

Projected Start Date: Projected End Date:

09/27/2013 03/31/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Lawrence, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$72,000.00
Total Budget	\$0.00	\$72,000.00
Total Obligated	\$0.00	\$72,000.00
Total Funds Drawdown	\$0.00	\$32,537.50
Program Funds Drawdown	\$0.00	\$32,537.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$32,537.50
Lawrence, City of	\$0.00	\$32,537.50
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Grant funds will be used for the demolition and clearance of three properties on Franklin Road. These properties are located at 4411, 4421 and 4429 Franklin Road.

Location Description:

4411, 4421, & 4429 Franklin Road, Lawrence, IN 46226-3914

Activity Progress Narrative:

Activity complete. Closeout documents have been submitted and awaiting monitoring.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 0 0/3



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Lov	w/Mod%
# of Persons	6849	8357	38953	39.04

LMI%: 39.04

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources





Grantee Activity Number: DR2-CL-09-254A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:
CL - Competitive Clearance Clearance and D

CL - Competitive Clearance Clearance and Demolition

Projected Start Date: Projected End Date:

01/31/2014 07/31/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Mellott, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$79,794.00
Total Budget	(\$16,146.00)	\$79,794.00
Total Obligated	(\$16,146.00)	\$79,794.00
Total Funds Drawdown	\$0.00	\$79,794.00
Program Funds Drawdown	\$0.00	\$79,794.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$79,794.00
Mellott, Town of	\$0.00	\$79,794.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Grant funds will be used for the demolition and clearance of a three story building in the Town of Mellott. This property is located at 139 Main Street.

Location Description:

139 E. Main Street, Mellott, IN 47958-8017

Activity Progress Narrative:

Activity complete. The project has been monitored for compliance and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 1 1/1



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total I	_ow/Mod%
# of Persons	40	73	228	49.56
LMI%:				49.56

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources



Grantee Activity Number: DR2-CL-09-255A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Under Way

Project Number:

Project Title

Project Number: Project Title:
CL - Competitive Clearance Clearance Clearance and Demolition

Projected Start Date: Projected End Date:

10/23/2013 04/30/2016

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight Sunman, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$190,000.00
Total Budget	\$0.00	\$190,000.00
Total Obligated	\$0.00	\$190,000.00
Total Funds Drawdown	\$34,780.00	\$104,340.00
Program Funds Drawdown	\$34,780.00	\$104,340.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$37,750.00	\$107,310.00
Sunman, Town of	\$37,750.00	\$107,310.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the demolition and clearance of an abandoned school building located on the main thoroughfare through Sunman. This property is located at 323 North Meridian Street.

Location Description:

323 N. Meridian Street, Sunman, Indiana 47041

Activity Progress Narrative:

Project has been monitored. Final closeout documents are past due and the community is not eligible for further assistance until final documents are received.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 0 0/1



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%
# of Persons	191	188	767 49.41
I MI%:			49 41

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2-CL-09-255B
Activity Title: Activity Delivery

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

CL - Competitive Clearance Clearance and Demolition

Projected Start Date: Projected End Date:

10/23/2013 04/30/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Sunman, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$7,950.00
Total Budget	\$0.00	\$7,950.00
Total Obligated	\$0.00	\$7,950.00
Total Funds Drawdown	\$2,970.00	\$7,950.00
Program Funds Drawdown	\$2,970.00	\$7,950.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,980.00
Sunman, Town of	\$0.00	\$4,980.00
Match Contributed	\$0.00	\$0.00

Activity Description:

N/A

Grant administration and environmental review for the Sunman clearance project.

Location Description:

323 North Meridian Street, Sunman, Indiana 47041

Activity Progress Narrative:

Project has been monitored. Final closeout documents are past due and the community is not eligible for further assistance until final documents are received.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2-CL-09-258A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Competitive Clearance Clearance and Demolition

Projected Start Date: Projected End Date:

02/26/2014 08/31/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Ligonier, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$156,676.00
Total Budget	(\$60,324.00)	\$156,676.00
Total Obligated	(\$60,324.00)	\$156,676.00
Total Funds Drawdown	\$0.00	\$156,676.00
Program Funds Drawdown	\$0.00	\$156,676.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$156,676.00
Ligonier, City of	\$0.00	\$156,676.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Survey)

Grant funds will be used for the demolition of the Wirk Garment Building in Ligonier.

Location Description:

200 Water Street, Ligonier, IN 46767-2049

Activity Progress Narrative:

Project is complete, all closeout documents were submitted and it has been monitored and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 1 1/1



Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
0 4599 6277 73.27

Activity Locations

of Persons

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

National Objective:

Project # / Title: DL - Dams/Levees / Dam and Levee Improvements

Grantee Activity Number: DR2-DL-09-249A

Activity Title: Levee System Evaluation

Activity Category: Activity Status:

Planning Under Way

Project Number: Project Title:

DL - Dams/Levees Dam and Levee Improvements

Projected Start Date: Projected End Date:

08/12/2013 02/28/2016

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

Low/Mod City of Rushville

 Overall
 Jan 1 thru Mar 31, 2015
 To Date

 Total Projected Budget from All Sources
 N/A
 \$115,875.00

 Total Budget
 \$0.00
 \$115,875.00

 Total Obligated
 \$0.00
 \$115,875.00

Total Funds Drawdown \$38,787.31 \$115,875.00



Responsible Organization:

Program Funds Drawdown	\$38,787.31	\$115,875.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$38,787.31	\$115,875.00
City of Rushville	\$38,787.31	\$115,875.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the development of a Levee System Evaluation. The intent of this project is to determine whether or not the existing levee system can be accredited in accordance with Federal Regulations. The levee protects the residential and downtown areas of the city.

Location Description:

Rushville, Indiana

Activity Progress Narrative:

Closeout was submitted in March 2015. The project is complete and waiting monitoring.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

	Low	Mod	Total Lo	ow/Mod%
# of Persons	0	156	229	68.12

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources



Grantee Activity Number: DR2-DL-09-257A
Activity Title: Levee Restoration

Activity Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

DL - Dams/Levees Dam and Levee Improvements

Projected Start Date: Projected End Date:

02/28/2014 03/31/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Cannelton

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$527,500.00
Total Budget	\$0.00	\$527,500.00
Total Obligated	\$527,500.00	\$527,500.00
Total Funds Drawdown	\$200,636.00	\$200,636.00
Program Funds Drawdown	\$200,636.00	\$200,636.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$200,636.00	\$200,636.00
Cannelton	\$200,636.00	\$200,636.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Grant funds will be used for the replacement of five (5) relief wells adjacent to the earthen levee portion of the flood protection system.

Location Description:

Project is located to the North West of Herzeele Street and adjacent to 534 Dodge Street, along the earthen levee, Cannelton, IN 47520-1014

Activity Progress Narrative:

Construction currently is at 90% completion. Construction halted due to weather. Completion is expected by the end of June 2015.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
Activity funds eligible for DREF (Ike	0	0/460000



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mo	d%
# of Persons	420	224	1183 54	1.44
I MIO/-			5/	1 44

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2-DL-09-259A
Activity Title: Dam Rehabilition

Activity Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

DL - Dams/Levees Dam and Levee Improvements

Projected Start Date: Projected End Date:

03/13/2014 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Oakland City

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,791,500.00
Total Budget	\$0.00	\$1,791,500.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Oakland City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the rehabilitation of Old Lake Dam and New Lake Dam.

Location Description:

Old Lake Dam: 12596 E 100 S, Oakland City, Indiana 47660-8135 New Lake Dam: 1350 S 1350 E, Oakland City, Indiana 47660-7840

Activity Progress Narrative:

The contractor has been identified and started working on the project. The city is meeting monthly with the contractor to stay up to date on the progress.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected	
	Total	Total	
# of Public Facilities	0	0/2	
Activity funds eligible for DREF (Ike	0	0/1444056	



Beneficiaries - Area Benefit Census Method

	Lov	w Mod	Total Low/Mod%
# of Persons	618	549	2280 51.18
LMI%:			51.18

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2-DL-09-259B
Activity Title: Activity Delivery

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DL - Dams/Levees Dam and Levee Improvements

Projected Start Date: Projected End Date:

03/13/2014 03/31/2017

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Oakland City

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$58,500.00
Total Budget	\$0.00	\$58,500.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Oakland City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the rehabilitation of Old Lake Dam and New Lake Dam.

Location Description:

Old Lake Dam: 12596 E 100 S, Oakland City, Indiana 47660-8135 New Lake Dam: 2205 S 1350 E, Oakland City, Indiana 47660-7840

Activity Progress Narrative:

The project is ongoing.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2-DL-09-268A

Activity Title: Levee Improvements

Activity Status: Activitiy Category:

Dike/dam/stream-river bank repairs **Under Way**

Project Number: Project Title:

DL - Dams/Levees Dam and Levee Improvements **Projected End Date: Projected Start Date:**

12/31/2017 01/05/2015

Completed Activity Actual End Date: Benefit Type: Area Benefit (Survey)

Responsible Organization: National Objective:

Low/Mod Delphi, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,633,598.00
Total Budget	\$1,633,598.00	\$1,633,598.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Delphi, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for improvements to the State Road 18/U.S. - 421 levee project. The upgrades will include the replacement of faltering backflow prevention devices in the Wabash and Erie Canal channel at the existing crossing under SR 18/U.S. 421, the installation of two backflow prevention devices, the replacement of existing flap gates and sluice gates, and the construction of a storm water pumping station. The pump station will include wet and dry wells, intake and discharge piping, electrical and control systems, pumps, and fittings. Approximately half of the discharge piping will be installed inside steel casing pipe.

Location Description:

1700 West U.S. Highway 421, 46923-8573

Activity Progress Narrative:

Currently working on Environmental Release. Plan to bid during 2nd quarter of 2015

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total Total # of Public Facilities 0 0/2



Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
0 602 863 69.76

Activity Locations

of Persons

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: DR2-09-Admin / State Admin

Grantee Activity Number: DR2-09-Admin-A

Activity Title: State Admin

Activity Category: Activity Status:

Administration Under Way

Project Number:Project Title:DR2-09-AdminState Admin

Projected Start Date: Projected End Date:

02/01/2009 12/31/2012

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A State of Indiana

Overall Jan 1 thru Mar 31, 2015 To Date

 Total Projected Budget from All Sources
 N/A
 \$5,797,195.00

 Total Budget
 (\$499,999.00)
 \$5,797,195.00

 Total Obligated
 (\$499,999.00)
 \$6,047,196.00



N/A

Total Funds Drawdown	\$54,704.40	\$1,813,954.64
Program Funds Drawdown	\$54,704.40	\$1,813,954.64
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$47,765.09	\$1,807,015.33
State of Indiana	\$47,765.09	\$1,807,015.33
Match Contributed	\$0.00	\$0.00

Activity Description:

General State Admin

Location Description:

State of Indiana

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources



Grantee Activity Number: DR2-09-Admin-B Activity Title: IHCDA Admin

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2-09-Admin State Admin

Projected Start Date: Projected End Date:

02/01/2009 12/31/2012

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A State of Indiana

OverallJan 1 thru Mar 31, 2015To DateTotal Projected Budget from All SourcesN/A\$1,370,957.00

 Total Budget
 \$750,000.00
 \$1,370,957.00

 Total Obligated
 \$750,000.00
 \$1,370,957.00

 Total Funds Drawdown
 \$0.00
 \$620,957.00

 Program Funds Drawdown
 \$0.00
 \$620,957.00

 Program Income Drawdown
 \$0.00
 \$0.00

 Program Income Drawdown
 \$0.00
 \$0.00

 Program Income Received
 \$0.00
 \$0.00

 Total Funds Expended
 \$0.00
 \$620,957.00

Match Contributed \$0.00 \$0.00

Activity Description:

IHCDA Disaster 2 Admin

Location Description:

State of Indiana

N/A

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: DR2ER Administration / Emergency Homeowner Repair

Grantee Activity Number: DR2ER-011-001A-City of Alexandria
Activity Title: Administration-City of Alexandria

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2ER Administration Emergency Homeowner Repair Administration

Projected Start Date: Projected End Date:

02/01/2011 08/31/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A CITY OF ALEXANDRIA

Program Income Account:

City of Alexandria

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$8,000.00
Total Budget	\$0.00	\$8,000.00
Total Obligated	\$0.00	\$8,000.00
Total Funds Drawdown	\$0.00	\$3,420.06
Program Funds Drawdown	\$0.00	\$3,420.06
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
CITY OF ALEXANDRIA	\$0.00	\$0.00



Match Contributed \$0.00 \$0.00

Activity Description:

Admin for project

Location Description:

Admin for the City of Alexandria

Activity Progress Narrative:

Final draw will be completed after monitoring.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: DR2ER Projects / Emergency Homeowner Repair Projects

Grantee Activity Number: DR2ER-011-001C-City of Alexandria

Activity Title: Rehabilitation-City of Alexandria

Activity Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

DR2ER Projects Emergency Homeowner Repair Projects

Projected Start Date: Projected End Date:

08/31/2012

Benefit Type: Completed Activity Actual End Date:



02/01/2011

Direct Benefit (Households)

National Objective:

Responsible Organization:

Low/Mod

CITY OF ALEXANDRIA

Program Income Account:

City of Alexandria

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$92,000.00
Total Budget	\$0.00	\$92,000.00
Total Obligated	\$0.00	\$92,000.00
Total Funds Drawdown	\$0.00	\$91,579.94
Program Funds Drawdown	\$0.00	\$91,579.94
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$91,579.94
CITY OF ALEXANDRIA	\$0.00	\$91,579.94
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Alexandria, IN

Activity Progress Narrative:

Final draw will be completed after monitoring.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	8/5
# of Singlefamily Units	0	8/5

Beneficiaries Performance Measures

	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	7/5	1/0	8/5	100.00
# Renter Households	0	0	0	7/5	1/0	8/5	100.00

Activity Locations

No Activity Locations found.



Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2ER-011-002B-Northeast Indiana Housing

Partnersh

Activity Title: Rehabilitation-Northeast Indiana Housing

Partnersh

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2ER Projects

Projected Start Date:

03/22/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Emergency Homeowner Repair Projects

Projected End Date:

06/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Northeast Indiana Housing Partnerships, Inc.

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$90,389.00
Total Budget	\$0.00	\$90,389.00
Total Obligated	\$0.00	\$90,389.00
Total Funds Drawdown	\$0.00	\$90,389.00
Program Funds Drawdown	\$0.00	\$90,389.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$90,389.00
Northeast Indiana Housing Partnerships, Inc.	\$0.00	\$90,389.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Kendallville, IN

Activity Progress Narrative:

Final draw will be completed after monitoring.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Housing Units

Cumulative Actual Total / Expected

Total

31/1



	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	19/1	12/0	31/1	100.00
# Owner Households	0	0	0	19/1	12/0	31/1	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2ER-011-004B-HUEDC **Rehabilitation-HUEDC Activity Title:**

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2ER Projects

Projected Start Date:

05/09/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Emergency Homeowner Repair Projects

Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Hoosier Uplands Economic Development Corp

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$91,964.72
Total Budget	\$0.00	\$91,964.72
Total Obligated	\$0.00	\$91,964.72
Total Funds Drawdown	\$0.00	\$91,964.72
Program Funds Drawdown	\$0.00	\$91,964.72
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$91,964.72
Match Contributed	\$0.00	\$0.00

Activity Description:

Emergency Rehab

Location Description:

Mitchell, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total Total 0 # of Housing Units 13/6 # of Singlefamily Units 0 13/6



	This	This Report Period		Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	10/3	3/3	13/6	100.00
# Owner Households	0	0	0	10/3	3/3	13/6	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: DR2H Projects / Affordable Rental Housing

Grantee Activity Number: DR2H-011-005A - Fay Biccard Glick
Activity Title: New Construction - Fay Biccard Glick

Activity Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

DR2H Projects Affordable Rental Housing

Projected Start Date: Projected End Date:

07/28/2011 01/30/2013

Benefit Type:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Fay Biccard Glick Neighborhood Center

Program Income Account:

Fay Biccard Glick

Overell

Overall	Jan 1 thru Mar 31, 2015	10 Date
Total Projected Budget from All Sources	N/A	\$356,424.00
Total Budget	\$0.00	\$356,424.00
Total Obligated	\$0.00	\$356,424.00
Total Funds Drawdown	\$0.00	\$351,424.00
Program Funds Drawdown	\$0.00	\$351,424.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00



To Date

Completed Activity Actual End Date:

Ion 1 thru Mor 21 2015

Total Funds Expended	\$0.00	\$351,424.00
Fay Biccard Glick Neighborhood Center	\$0.00	\$351,424.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Affordable Rental Housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Project is completed. Waiting on lease up.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/15
# of Multifamily Units	0	0/15

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/0	0/15	0/15	0
# Renter Households	0	0	0	0/0	0/15	0/15	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-001A - Mellennia Housing Development Activity Title: Rehabilitation - Mellennia Housing Development

Activity Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

10/17/2012 09/17/2014

Benefit Type: Completed Activity Actual End Date:

National Objective:Responsible Organization:Low/ModMillennia Housing Development Ltd

Program Income Account:Millennia Housing Development

Direct Benefit (Households)

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$500,000.00 \$0.00 **Total Budget** \$500,000.00 **Total Obligated** \$0.00 \$500,000.00 **Total Funds Drawdown** \$0.00 \$495,000.00 \$0.00 \$495,000.00 **Program Funds Drawdown Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$495,000.00 \$0.00 \$495,000.00 Millennia Housing Development Ltd **Match Contributed** \$0.00 \$0.00

Activity Description:

Rehabilitation of affordable rental units

Location Description:

City of Gary, Lake County, IN

Activity Progress Narrative:

Final draw will be completed after monitoring.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0 1/1

This Report Period Cumulative Actual Total / Expected

Total Total



of Properties

# of Housing Units	0	26/7
# of Multifamily Units	0	26/7

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	24/5	1/2	25/7	100.00
# Renter Households	0	0	0	24/5	1/2	25/7	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-003B - LaCasa
Activity Title: New Construction - LaCasa

Activity Category: Activity Status:

Affordable Rental Housing Completed

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

08/23/2012 02/23/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod LaCasa Inc

Program Income Account:

Direct Benefit (Households)

LaCasa Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,453,181.71
Total Budget	\$0.00	\$1,453,181.71
Total Obligated	\$0.00	\$1,453,181.71
Total Funds Drawdown	\$0.00	\$1,453,181.71
Program Funds Drawdown	\$0.00	\$1,448,181.71
Program Income Drawdown	\$0.00	\$5,000.00
Program Income Received	\$0.00	\$5,000.00
Total Funds Expended	\$5,000.00	\$1,453,181.71
LaCasa Inc	\$5,000.00	\$1,453,181.71
Match Contributed	\$0.00	\$0.00

Activity Description:

Affordable rental housing

Location Description:

Goshen, Elkhart County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 0 1/1

This Report Period Cumulative Actual Total / Expected

Total Total



# of Housing Units	0	16/16
# of Multifamily Units	0	16/16

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	15/0	1/16	16/16	100.00
# Renter Households	0	0	0	15/0	1/16	16/16	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-004A - New Harborview LP

Activity Title: Rehabilitation - (Olyinger) New Harborview LP

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2H Projects

Projected Start Date:

08/23/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

New Harborview LP

Activity Status:

Under Way

Project Title:

Affordable Rental Housing

Projected End Date:

12/01/2014

Completed Activity Actual End Date:

Responsible Organization:

New Harborview LP

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$847,476.00
Total Budget	\$70,000.00	\$847,476.00
Total Obligated	\$70,000.00	\$847,476.00
Total Funds Drawdown	\$403,862.85	\$787,734.21
Program Funds Drawdown	\$0.00	\$136,838.36
Program Income Drawdown	\$403,862.85	\$650,895.85
Program Income Received	\$0.00	\$650,895.85
Total Funds Expended	\$472,751.85	\$787,734.21
New Harborview LP	\$472,751.85	\$787,734.21
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition and Rehabilitation of Affordable Housing

Location Description:

Aurora, Dearborn County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/28
# of Multifamily Units	0	0/28



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	Mod%
# of Households	0	0	0	0/20	0/8	0/28	0
# Renter Households	0	0	0	0/20	0/8	0/28	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-004B - New Harborview LP

Activity Title: Relocation - (Olyinger) New Harborview LP

Activitiy Category:

Relocation payments and assistance

Project Number:

DR2H Projects

Projected Start Date:

08/23/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

New Harborview LP

Activity Status:

Under Way

Project Title:

Affordable Rental Housing

Projected End Date:

12/01/2014

Completed Activity Actual End Date:

Responsible Organization:

New Harborview LP

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$5,000.00
Total Budget	(\$70,000.00)	\$5,000.00
Total Obligated	(\$70,000.00)	\$5,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
New Harborview LP	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation payments and assistance

Location Description:

Aurora, Dearborn County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/20	0/8	0/28	0
# Renter Households	0	0	0	0/20	0/8	0/28	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-005B - Golden Villa Activity Title: Rehabilitation - Golden Villa

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2H Projects

Projected Start Date:

08/23/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

Golden Villa

Activity Status:

Under Way

Project Title:

Affordable Rental Housing

Projected End Date:

02/23/2014

Completed Activity Actual End Date:

Responsible Organization:

Golden Villa Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$715,000.00
Total Budget	\$0.00	\$715,000.00
Total Obligated	\$0.00	\$715,000.00
Total Funds Drawdown	\$0.00	\$710,000.00
Program Funds Drawdown	\$0.00	\$710,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$710,000.00
Golden Villa Inc	\$0.00	\$710,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Batesville, Ripley County, IN

Activity Progress Narrative:

Final claim will be submitted when monitoring is completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units 0 54/55

of Multifamily Units 0 54/55



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	51/41	3/14	54/55	100.00
# Renter Households	0	0	0	51/41	3/14	54/55	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-006 - Fairfield Community Home/SCAN Inc

Activity Title: New Construction - Fairfield Community Home/SCAN

Activity Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

03/04/2013 09/04/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod SCAN Inc

Program Income Account:

SCAN Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$377,950.00
Total Budget	\$0.00	\$377,950.00
Total Obligated	\$0.00	\$377,950.00
Total Funds Drawdown	\$0.00	\$372,950.00
Program Funds Drawdown	\$0.00	\$372,950.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$372,950.00
SCAN Inc	\$0.00	\$372,950.00
Match Contributed	\$0.00	\$0.00

Activity Description:

New construction of affordable rental units

Location Description:

Fort Wayne, Allen County, IN

Activity Progress Narrative:

Projects is completed. In the process of submitting completion and close out documents. Final draw will be submitted when monitoring is completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 0 0/1



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/8
# of Multifamily Units	0	0/8

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	Mod%
# of Households	0	0	0	0/8	0/0	0/8	0
# Renter Households	0	0	0	0/8	0/0	0/8	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-007A - Broadway Area CDC
Activity Title: New Construction - Broadway Area CDC

Activity Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

08/23/2012 10/30/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Broadway Area CDC

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$495,000.00
Program Funds Drawdown	\$0.00	\$495,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Broadway Area CDC	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Direct Benefit (Households)

New Construction of Affordable Rental Housing

Location Description:

City of Gary, Lake County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0 0/1

94

This Report Period Cumulative Actual Total / Expected

Total Total





of Properties

# of Housing Units	0	0/13
# of Multifamily Units	0	0/13

	This	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%	
# of Households	0	0	0	0/2	0/11	0/13	0	
# Renter Households	0	0	0	0/2	0/11	0/13	0	

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2H-012-008B - DTA Michigan Street
Activity Title: Rehabilitation - DTA Michigan Street

Under Way

Activity Category: Activity Status:

Affordable Rental Housing

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

08/23/2012 02/23/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod DTA Michigan Street, LLC

Program Income Account:

DTA Michigan Street LLC

Direct Benefit (Households)

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$355,710.00
Total Budget	\$0.00	\$355,710.00
Total Obligated	\$0.00	\$355,710.00
Total Funds Drawdown	\$0.00	\$343,829.07
Program Funds Drawdown	\$0.00	\$343,829.07
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$343,829.07
DTA Michigan Street, LLC	\$0.00	\$343,829.07
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation of affordable rental units

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1
Activity funds eligible for DREF (Ike	0	0/1



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/46
# of Multifamily Units	0	0/46

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/11	0/35	0/46	0
# Renter Households	0	0	0	0/11	0/35	0/46	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-009B - HAND
Activity Title: New Construction - HAND

Activity Category: Activity Status:

Affordable Rental Housing Completed

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date: Projected End Date:

11/16/2012 02/23/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Hamilton County Area Neighborhood Development

Program Income Account:

Direct Benefit (Households)

HAND

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$340,000.00
Total Budget	\$0.00	\$340,000.00
Total Obligated	\$0.00	\$340,000.00
Total Funds Drawdown	\$0.00	\$340,000.00
Program Funds Drawdown	\$0.00	\$326,254.64
Program Income Drawdown	\$0.00	\$13,745.36
Program Income Received	\$0.00	\$13,745.36
Total Funds Expended	\$13,745.36	\$340,000.00
Hamilton County Area Neighborhood Development	\$13,745.36	\$340,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

New Construction of Affordable rental Housing

Location Description:

Cicero, Hamiltion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total 0 1/1

This Report Period Cumulative Actual Total / Expected
Total Total



of Properties

# of Housing Units	0	5/5
# of Multifamily Units	0	5/5

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	5/5	0/0	5/5	100.00
# Renter Households	0	0	0	5/5	0/0	5/5	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2H-012-011D - Community Action Program W IN Activity Title: Rehabilitation - Community Action Program W IN

Activity Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

08/23/2012 02/23/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Community Action Program Inc of Western IN

Program Income Account:

Direct Benefit (Households)

CAPWI

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$205,000.00
Total Budget	\$0.00	\$205,000.00
Total Obligated	\$0.00	\$205,000.00
Total Funds Drawdown	\$0.00	\$205,000.00
Program Funds Drawdown	\$0.00	\$200,000.00
Program Income Drawdown	\$0.00	\$5,000.00
Program Income Received	\$0.00	\$5,000.00
Total Funds Expended	\$5,000.00	\$205,000.00
Community Action Program Inc of Western IN	\$5,000.00	\$205,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation

of Properties

Location Description:

Clinton, Vermillion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

 Total
 Total

 0
 4/4

This Report Period Cumulative Actual Total / Expected

Total Total



# of Housing Units	0	4/4
# of Multifamily Units	0	4/4

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	3/4	1/0	4/4	100.00
# Renter Households	0	0	0	3/4	1/0	4/4	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-012B - Miami Lutheran
Activity Title: Rehabilitation - Miami Lutheran

Activity Category: Activity Status:

Affordable Rental Housing Completed

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

00/07/0040

09/27/2012 03/27/2014

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Miami Valley Lutheran Hsg Assoc. of IN II Inc

Program Income Account:

Miami Valley Lutheran Hsg Assoc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$797,394.99
Total Budget	\$0.00	\$797,394.99
Total Obligated	\$0.00	\$797,394.99
Total Funds Drawdown	\$0.00	\$797,394.99
Program Funds Drawdown	\$0.00	\$716,336.03
Program Income Drawdown	\$0.00	\$81,058.96
Program Income Received	\$0.00	\$81,058.96
Total Funds Expended	\$5,000.00	\$797,394.99
Miami Valley Lutheran Hsg Assoc. of IN II Inc	\$5,000.00	\$797,394.99
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation of affordable rental units

Location Description:

Union city, Randolph county, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

 Total
 Total

 # of Properties
 0
 1/1

This Report Period Cumulative Actual Total / Expected

Total Total



# of Housing Units	0	29/29
# of Multifamily Units	0	29/29

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	28/28	1/1	29/29	100.00
# Renter Households	0	0	0	28/28	1/1	29/29	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-013A - CR Works **Activity Title: New Construction - CR Works**

Activitiy Category: Activity Status:

Affordable Rental Housing Completed

Project Number: Project Title:

DR2H Projects Affordable Rental Housing **Projected Start Date: Projected End Date:**

10/25/2012 04/25/2014

Completed Activity Actual End Date: Benefit Type: Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod **CR Works**

Program Income Account:

CR Works

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$502,899.00
Total Budget	\$0.00	\$502,899.00
Total Obligated	\$0.00	\$502,899.00
Total Funds Drawdown	\$0.00	\$502,899.00
Program Funds Drawdown	\$0.00	\$497,899.00
Program Income Drawdown	\$0.00	\$5,000.00
Program Income Received	\$0.00	\$5,000.00
Total Funds Expended	\$5,000.00	\$502,899.00
CR Works	\$5,000.00	\$502,899.00
Match Contributed	\$0.00	\$0.00

Activity Description:

New construction of affordable rental housing

Location Description:

City of Gary, Lake County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total **Total**

0 1/1 # of Properties

> **This Report Period Cumulative Actual Total / Expected Total Total**



# of Housing Units	0	8/8
# of Multifamily Units	0	8/8

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	5/5	3/3	8/8	100.00
# Renter Households	0	0	0	5/5	3/3	8/8	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2H-012-014B - Broadway Plaza
Activity Title: New Construction - Broadway Plaza

Activitiy Category:

Affordable Rental Housing

Project Number:

DR2H Projects

Projected Start Date:

07/03/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

747 Broadway Plaza 1 LLC

Activity Status:

Under Way

Project Title:

Affordable Rental Housing

Projected End Date:

05/15/2014

Completed Activity Actual End Date:

Responsible Organization:

747 Broadway Plaza 1 LLC

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,500,000.00
Total Budget	\$0.00	\$1,500,000.00
Total Obligated	\$0.00	\$1,500,000.00
Total Funds Drawdown	\$271,848.50	\$1,328,654.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$271,848.50	\$1,328,654.00
Program Income Received	\$0.00	\$1,428,654.00
Total Funds Expended	\$1,328,654.00	\$1,328,654.00
747 Broadway Plaza 1 LLC	\$1,328,654.00	\$1,328,654.00
Match Contributed	\$0.00	\$0.00

Activity Description:

New construction of affordable rental units.

Location Description:

Gary, Lake County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/18
# of Multifamily Units	0	0/18



	This	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/18	0/0	0/18	0
# Renter Households	0	0	0	0/18	0/0	0/18	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-09-128A - Barton Apartments **Activity Title: Rehabilitation - Barton Apartments**

Activitiy Category: Activity Status:

Affordable Rental Housing **Under Way**

Project Number: Project Title:

DR2H Projects Affordable Rental Housing **Projected Start Date: Projected End Date:**

08/12/2010 02/28/2012

Completed Activity Actual End Date: Benefit Type:

Indianapolis Housing Agency

National Objective: Responsible Organization: Low/Mod

Program Income Account:

Direct Benefit (Households)

Barton Apartments

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$200,000.00
Total Budget	\$0.00	\$200,000.00
Total Obligated	\$0.00	\$200,000.00
Total Funds Drawdown	\$0.00	\$195,000.00
Program Funds Drawdown	\$0.00	\$195,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$195,000.00
Indianapolis Housing Agency	\$0.00	\$195,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Final draw will be completed after monitoring.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	246/297
# of Multifamily Units	0	246/297



	This	This Report Period			Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%		
# of Households	0	0	0	236/297	10/0	246/297	100.00		
# Renter Households	0	0	0	236/297	10/0	246/297	100.00		

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HL-013-001 - Penn Place Apts **Activity Title: Rehabilitation - Penn Place Apts**

Activitiy Category: Activity Status:

Affordable Rental Housing **Under Way**

Project Number: Project Title:

DR2H Projects Affordable Rental Housing **Projected Start Date: Projected End Date:**

04/24/2014 09/24/2015

Completed Activity Actual End Date: Benefit Type:

National Objective: Responsible Organization:

Low/Mod Penn Place Apts

Program Income Account:

Direct Benefit (Households)

Penn Place Apts

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,500,000.00
Total Budget	\$0.00	\$1,500,000.00
Total Obligated	\$0.00	\$1,500,000.00
Total Funds Drawdown	\$0.00	\$1,495,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$1,495,000.00
Program Income Received	\$0.00	\$1,495,000.00
Total Funds Expended	\$0.00	\$0.00
Penn Place Apts	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation of Affordable Rental Housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/30
# of Multifamily Units	0	0/30



	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/25	0/5	0/30	0
# Renter Households	0	0	0	0/25	0/5	0/30	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HL-014-002B - 16 Park LP **Activity Title: New Construction - 16 Park LP**

Activity Status: Activitiy Category:

Affordable Rental Housing Completed

Project Number: Project Title:

DR2H Projects Affordable Rental Housing **Projected End Date: Projected Start Date:**

02/04/2015 08/04/2016

Completed Activity Actual End Date: Benefit Type:

Responsible Organization: National Objective:

Low/Mod 16 Park LP

Program Income Account:

Direct Benefit (Households)

16 Park LP

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$3,000,000.00 \$3,000,000.00 \$3,000,000.00 **Total Budget Total Obligated** \$3,000,000.00 \$3,000,000.00 **Total Funds Drawdown** \$3,000,000.00 \$3,000,000.00 \$0.00 **Program Funds Drawdown** \$0.00 **Program Income Drawdown** \$3,000,000.00 \$3,000,000.00 **Program Income Received** \$3,000,000.00 \$3,000,000.00 **Total Funds Expended** \$0.00 \$0.00 16 Park LP \$0.00 \$0.00 **Match Contributed** \$0.00 \$0.00

Activity Description:

Affordable Rental Housing

Location Description:

City of Indianapolis, Marion County, IN

Activity Progress Narrative:

Project is completed.

of Properties

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total 30 30/1

This Report Period Cumulative Actual Total / Expected Total Total



# of Housing Units	30	30/30
# of Multifamily Units	30	30/30

	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	29	1	30	29/29	1/1	30/30	100.00
# Renter Households	29	1	30	29/29	1/1	30/30	100.00

Activity Locations

Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: DR2HB Administration / Flood Plain Buyout Administration

Grantee Activity Number: DR2HB-011-001A - City of Jeffersonville

Activity Title: Administration - City of Jeffersonville

Activity Category: Activity Status:

Administration Completed

Project Number: Project Title:

DR2HB Administration Flood Plain Buyout Administration

Projected Start Date: Projected End Date:

01/01/2011 12/31/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Jeffersonville, City of

 Overall
 Jan 1 thru Mar 31, 2015
 To Date

 Total Projected Budget from All Sources
 N/A
 \$18,425.35

 Total Budget
 (\$78,474.65)
 \$18,425.35

 Total Obligated
 (\$78,474.65)
 \$18,425.35

 Total Funds Drawdown
 \$0.00
 \$18,425.35



Program Funds Drawdown	\$0.00	\$18,425.35
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$18,425.35

Match Contributed \$0.00

Activity Description:

Local administration

Location Description:

City of Jeffersonville, Clark County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HB-011-009A - City of Jasper
Activity Title: Administration - City of Jasper

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2HB Administration Flood Plain Buyout Administration

Projected Start Date: Projected End Date:

12/13/2012 06/27/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Jasper, City of

Program Income Account:

City of Jasper

N/A

Overall Jan 1 thru Mar 31, 2015 **To Date Total Projected Budget from All Sources** N/A \$27,229.00 **Total Budget** \$0.00 \$27,229.00 **Total Obligated** \$0.00 \$27,229.00 **Total Funds Drawdown** \$6,000.00 \$22,000.00 \$6,000.00 \$22,000.00 **Program Funds Drawdown Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$0.00

Match Contributed \$0.00 \$0.00

Activity Description:

Local Administration

Location Description:

City of Jasper, Dubois County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found **Total Other Funding Sources**

Project # / Title: **DR2HB Projects / Flood Plain Buyout**

DR2HB-011-001B - City of Jeffersonville **Grantee Activity Number:**

Activity Title: Homeowner Buy Out - City of Jeffersonville

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title: DR2HB Projects Flood Plain Buyout **Projected Start Date: Projected End Date:**

12/31/2012

01/01/2011

Completed Activity Actual End Date: Benefit Type: Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Jeffersonville, City of

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$864,186.82 **Total Budget** (\$44,813.18) \$864,186.82 **Total Obligated** (\$44,813.18)\$864,186.82 **Total Funds Drawdown** \$0.00 \$864,186.82 **Program Funds Drawdown** \$0.00 \$864,186.82 **Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$839,427.54



Match Contributed \$0.00 \$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

of Properties

City of Jeffersonville, Clark County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total 0 0/9

This Report Period Cumulative Actual Total / Expected

Total Total

of Housing Units

0 0/9

of Singlefamily Units

0 0/9

Beneficiaries Performance Measures

		This Report Period		Cumula	Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total I	Low/Mod%
# of Households	0	0	0	0/4	0/5	0/9	0
# Owner Households	0	0	0	0/4	0/5	0/9	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HB-011-002B - Town of Remington
Activity Title: Homeowner Buy Out - Town of Remington

Activitiy Category:

Acquisition - buyout of residential properties

Project Number: DR2HB Projects

Projected Start Date:

07/28/2011

Benefit Type:

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Flood Plain Buyout

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Remington, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$238,850.00
Total Budget	(\$164,640.65)	\$238,850.00
Total Obligated	(\$164,640.65)	\$238,850.00
Total Funds Drawdown	\$0.00	\$238,850.00
Program Funds Drawdown	\$0.00	\$238,850.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$238,850.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

Town of Remington, Jasper County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/4
# of Parcels acquired voluntarily	0	0/4



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/4
# of Singlefamily Units	0	0/4

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HB-011-003B - Town of DeMotte
Activity Title: Homeowner Buy Out - Town of DeMotte

Activitiy Category:

Acquisition - buyout of residential properties

Project Number: DR2HB Projects

Projected Start Date:

02/06/2012

Benefit Type:

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Flood Plain Buyout

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Town of DeMotte

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$192,150.51
Total Budget	(\$69,982.99)	\$192,150.51
Total Obligated	(\$69,982.99)	\$192,150.51
Total Funds Drawdown	\$0.00	\$192,150.51
Program Funds Drawdown	\$0.00	\$192,150.51
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$192,150.51
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

Town of DeMotte, Jasper County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	inis Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/2
# of Parcels acquired voluntarily	0	0/2



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/2
# of Singlefamily Units	0	0/2

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HB-011-006B- Vanderburgh County
Activity Title: Homeowner Buy Out - Vanderburgh County

Activitiy Category:

Acquisition - buyout of residential properties

Project Number: DR2HB Projects

Projected Start Date:

02/28/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Flood Plain Buyout

Projected End Date:

08/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Vanderburgh County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$81,127.88
Total Budget	(\$270,364.52)	\$81,127.88
Total Obligated	(\$270,364.52)	\$81,127.88
Total Funds Drawdown	\$0.00	\$81,127.88
Program Funds Drawdown	\$0.00	\$81,127.88
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$81,127.88
Match Contributed	\$0.00	\$0.00

Activity Description:

Homeowner Buy out

Location Description:

Vanderburgh County

Activity Progress Narrative:

Accomplishments Performance Measures

	inis Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/2
# of Parcels acquired voluntarily	0	0/2



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/2
# of Singlefamily Units	0	0/2

	inis	inis Report Period		Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/	Mod%
# of Households	0	0	0	0/0	0/2	0/2	0
# Owner Households	0	0	0	0/0	0/2	0/2	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HB-011-009B - City of Jasper
Activity Title: Homeowner Buy Out - City of Jasper

Activitiy Category:

Acquisition - buyout of residential properties **Project Number:**

DR2HB Projects

Projected Start Date:

12/13/2012

Benefit Type:

National Objective:

Low/Mod

Program Income Account:

City of Jasper

Activity Status:

Under Way

Project Title:

Flood Plain Buyout

Projected End Date:

06/27/2014

Completed Activity Actual End Date:

Responsible Organization:

Jasper, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$517,355.00
Total Budget	\$0.00	\$517,355.00
Total Obligated	\$0.00	\$517,355.00
Total Funds Drawdown	\$128,549.64	\$269,975.37
Program Funds Drawdown	\$49,488.22	\$190,913.95
Program Income Drawdown	\$79,061.42	\$79,061.42
Program Income Received	\$79,061.42	\$79,061.42
Total Funds Expended	\$128,549.64	\$269,975.37
Jasper, City of	\$128,549.64	\$269,975.37
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

City of Jasper, Dubois County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/10
# of Singlefamily Units	0	0/10



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: DR2OR Administration / Owner Occupied Rehabilitation

Grantee Activity Number: DR2OR-011-019A - Community & Family Svcs Activity Title: Administration - Community & Family Svcs

Under Way

Activity Category: Activity Status:

Administration

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

12/17/2012 12/30/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Community & Family Services, Inc

Program Income Account:

Community & Family Svcs

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,621.84
Total Budget	\$0.00	\$1,621.84
Total Obligated	\$0.00	\$1,621.84
Total Funds Drawdown	\$0.00	\$472.56
Program Funds Drawdown	\$0.00	\$472.56
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$472.56
Community & Family Services, Inc	\$0.00	\$472.56



Match Contributed \$0.00 \$0.00

Activity Description:

Local Administration

Location Description:

Portland IN

Activity Progress Narrative:

Final draw will be completed after monitoring.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-005A - Town of Walcott **Administration - Town of Wolcott Activity Title:**

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

08/26/2013 12/31/2014

Completed Activity Actual End Date: Benefit Type:

N/A

National Objective: Responsible Organization:

N/A Town of Wolcott

Program Income Account:

Town of Walcott

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$5,000.00	\$7,056.25
Program Funds Drawdown	\$0.00	\$2,056.25
Program Income Drawdown	\$5,000.00	\$5,000.00
Program Income Received	\$0.00	\$7,943.75
Total Funds Expended	\$0.00	\$2,056.25

\$0.00

Activity Description:

Match Contributed

Admin costs for Town of Wolcott

Location Description:

Wolcott, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



\$0.00

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



DR2OR-012-007A - City of Loogootee **Grantee Activity Number: Administration - City of Loogootee Activity Title:**

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

03/11/2013 12/31/2014

Completed Activity Actual End Date: Benefit Type:

N/A

National Objective: Responsible Organization:

N/A City of Loogootee

Program Income Account:

City of Loogootee

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$6,988.00
Total Budget	\$0.00	\$6,988.00
Total Obligated	\$0.00	\$6,988.00
Total Funds Drawdown	\$1,371.95	\$6,988.00
Program Funds Drawdown	\$0.00	\$4,477.87
Program Income Drawdown	\$1,371.95	\$2,510.13
Program Income Received	\$0.00	\$2,510.13
Total Funds Expended	\$0.00	\$2,439.82

Match Contributed \$0.00 \$0.00

Activity Description:

Local Administration

Location Description:

City of Loogootee, Martin County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2OR-012-008A - Vincennes **Activity Title: Administraton - Vincennes**

Activitiy Category: Activity Status:

Administration **Under Way**

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

05/05/2013 12/31/2014

Completed Activity Actual End Date: Benefit Type: N/A

National Objective: Responsible Organization:

N/A Vincennes, City of

Program Income Account:

City of Vincennes

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$19,360.00
Total Budget	(\$140.00)	\$19,360.00
Total Obligated	(\$140.00)	\$19,360.00
Total Funds Drawdown	\$4,820.66	\$15,113.91
Program Funds Drawdown	\$0.00	\$4,017.03
Program Income Drawdown	\$4,820.66	\$11,096.88
Program Income Received	\$0.00	\$11,096.88
Total Funds Expended	\$0.00	\$4,017.03
Vincennes, City of	\$0.00	\$4,017.03
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Vincennes, Knox County, IN

Activity Progress Narrative:

Final claim will be submitted when monitoring is completed.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2OR-012-009A - Tell City
Activity Title: Administration - Tell City

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

04/29/2013 12/31/2014

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Tell City, City of

Program Income Account:

Tell City

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$20,000.00
Total Budget	\$0.00	\$20,000.00
Total Obligated	\$0.00	\$20,000.00
Total Funds Drawdown	\$0.00	\$13,313.96
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$13,313.96
Program Income Received	\$0.00	\$20,000.00
Total Funds Expended	\$0.00	\$0.00
Tell City, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

Final claim will be submitted when final monitoring is completed

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-010A - City of Bedford
Activity Title: Administration - City of Bedford

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

04/01/2013 12/31/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Bedford, City of2

Program Income Account:

City of Bedford

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$15,000.00
Total Budget	\$0.00	\$15,000.00
Total Obligated	\$0.00	\$15,000.00
Total Funds Drawdown	\$6,024.86	\$6,024.86
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$6,024.86	\$6,024.86
Program Income Received	\$0.00	\$6,024.86
Total Funds Expended	\$0.00	\$0.00
Bedford, City of2	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Bedford, Lawrence County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2OR-012-012A - LaCasa Inc
Activity Title: Administration - LaCasa Inc

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

06/11/2013 12/31/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A LaCasa Inc

Program Income Account:

LaCasa Inc

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$15,000.00
Total Budget	\$0.00	\$15,000.00
Total Obligated	\$0.00	\$15,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
LaCasa Inc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

Elkhart County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2OR-013-001A - City of Decatur
Activity Title: Administration - City of Decatur

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

06/28/2013 02/19/2015

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Decatur

Program Income Account:

City of Decatur

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$9,300.00
Total Budget	\$0.00	\$9,300.00
Total Obligated	\$0.00	\$9,300.00
Total Funds Drawdown	\$0.00	\$6,458.51
Program Funds Drawdown	\$0.00	\$4,650.00
Program Income Drawdown	\$0.00	\$1,808.51
Program Income Received	\$0.00	\$1,808.51
Total Funds Expended	\$0.00	\$0.00
City of Decatur	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Decatur, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2OR-013-002A- LifeTime Housing **Administration-LifeTime Housing Group Activity Title:**

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

10/21/2013 02/19/2015

Completed Activity Actual End Date: Benefit Type:

National Objective: Responsible Organization:

N/A Life Time Housing Group Inc

Program Income Account:

LifetTime Housing Group

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$34,325.00
Total Budget	\$0.00	\$34,325.00
Total Obligated	\$0.00	\$34,325.00
Total Funds Drawdown	\$4,687.14	\$29,992.39
Program Funds Drawdown	\$0.00	\$8,626.42
Program Income Drawdown	\$4,687.14	\$21,365.97
Program Income Received	\$0.00	\$21,365.97
Total Funds Expended	\$0.00	\$8,626.42
Life Time Housing Group Inc	\$0.00	\$8,626.42
Match Contributed	\$0.00	\$0.00

Activity Description:

Administation costs for Life Time Housing Group

Location Description:

Dillsboro, Indiana

Activity Progress Narrative:

Project is complete. Waiting on final monitoring.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2OR-013-003A - REAL Services Inc
Activity Title: Administration - REAL Services Inc

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

06/27/2013 09/19/2015

Benefit Type: Completed Activity Actual End Date: N/A

National Objective: Responsible Organization:

N/A REAL Services Inc

Program Income Account:

REAL Services Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$5,000.00
Total Budget	\$0.00	\$5,000.00
Total Obligated	\$0.00	\$5,000.00
Total Funds Drawdown	\$175.00	\$4,498.84
Program Funds Drawdown	\$0.00	\$1,792.20
Program Income Drawdown	\$175.00	\$2,706.64
Program Income Received	\$0.00	\$2,706.64
Total Funds Expended	\$0.00	\$0.00
REAL Services Inc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

St. Joseph County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-013-004A- Aurora **Grantee Activity Number: Activity Title: Administration- Aurora**

Activitiy Category: Activity Status:

Administration **Under Way**

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

10/21/2013 02/19/2015

Completed Activity Actual End Date: Benefit Type: N/A

National Objective: Responsible Organization:

N/A City of Aurora

Program Income Account:

City of Aurora

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$45,800.00
Total Budget	\$0.00	\$45,800.00
Total Obligated	\$0.00	\$45,800.00
Total Funds Drawdown	\$17,176.97	\$31,839.88
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$17,176.97	\$31,839.88
Program Income Received	\$0.00	\$31,839.88
Total Funds Expended	\$0.00	\$0.00
City of Aurora	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Admin costs for the City of Aurora

Location Description:

City of Aurora, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-005A - Interlocal CAP **Administration - Interlocal CAP Activity Title:**

Activitiy Category: Activity Status:

Administration **Under Way**

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

06/25/2013 02/19/2015

Completed Activity Actual End Date: Benefit Type:

National Objective: Responsible Organization:

N/A Interlocal Community Action Program Inc

Program Income Account:

Interlocal CAP

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$9,769.61
Total Budget	(\$205.39)	\$9,769.61
Total Obligated	(\$205.39)	\$9,769.61
Total Funds Drawdown	\$0.00	\$32.21
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$32.21
Program Income Received	\$0.00	\$32.21
Total Funds Expended	\$0.00	\$0.00
Interlocal Community Action Program Inc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

Town of Hope, Bartholomew County, IN

Activity Progress Narrative:

Project is completed. Final claim will be paid when monitoring is completed.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-006A - Housing Partnerships Inc Activity Title: Administration - Housing Partnerships Inc

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

03/13/2013 09/26/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Housing Partnerships Inc

Program Income Account:

Housing Partnerships Inc

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$22,500.00
Total Budget	\$0.00	\$22,500.00
Total Obligated	\$0.00	\$22,500.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Housing Partnerships Inc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2OR-013-007A - City of Greencastle
Activity Title: Administration - City of Greencastle

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

07/02/2013 02/19/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Greencastle, City of

Program Income Account:

City of Greencastle

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$10,500.00
Total Budget	\$0.00	\$10,500.00
Total Obligated	\$0.00	\$10,500.00
Total Funds Drawdown	\$0.00	\$5,255.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$5,255.00
Program Income Received	\$0.00	\$5,255.00
Total Funds Expended	\$0.00	\$0.00
Greencastle, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Greencastle, Putnam County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2OR-013-008A - CAPWI Activity Title: Administration - CAPWI

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

06/28/2013 03/26/2015

Benefit Type: Completed Activity Actual End Date:

N/A

N/A Community Action Program Inc of Western IN

Responsible Organization:

Program Income Account:

National Objective:

CAPWI

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$12,500.00
Total Budget	\$0.00	\$12,500.00
Total Obligated	\$0.00	\$12,500.00
Total Funds Drawdown	\$11,408.28	\$12,500.00
Program Funds Drawdown	\$0.00	\$1,091.72
Program Income Drawdown	\$11,408.28	\$11,408.28
Program Income Received	\$0.00	\$11,408.28
Total Funds Expended	\$0.00	\$0.00
Community Action Program Inc of Western IN	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

Fountain and Montgomery Counties, IN

Activity Progress Narrative:

Project completed

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-009A - City of Huntington
Activity Title: Administration - City of Huntington

Activity Category: Activity Status:

Administration Under Way

Project Number:

Project Title

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

05/10/2013 03/26/2015

Benefit Type: Completed Activity Actual End Date: N/A

National Objective: Responsible Organization:

N/A City of Huntington

Program Income Account:

City of Huntington

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$28,800.00
Total Budget	\$0.00	\$28,800.00
Total Obligated	\$0.00	\$28,800.00
Total Funds Drawdown	\$7,121.39	\$19,847.65
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$7,121.39	\$19,847.65
Program Income Received	\$0.00	\$19,847.65
Total Funds Expended	\$0.00	\$0.00
City of Huntington	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Huntington, Huntington County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2OR-013-010A - City of Linton **Administration - City of Linton Activity Title:**

Activitiy Category: Activity Status:

Administration **Under Way**

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

09/13/2013 06/19/2015

Completed Activity Actual End Date: Benefit Type:

National Objective: Responsible Organization:

N/A City of Linton

Program Income Account:

City of Linton

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$14,000.00
Total Budget	\$0.00	\$14,000.00
Total Obligated	\$0.00	\$14,000.00
Total Funds Drawdown	\$2,788.35	\$5,620.71
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$2,788.35	\$5,620.71
Program Income Received	\$0.00	\$5,620.71
Total Funds Expended	\$0.00	\$0.00
City of Linton	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administraton

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2OR-013-011A - City of Connersville
Activity Title: Administration - City of Connersville

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

02/27/2014 10/23/2015

Benefit Type: Completed Activity Actual End Date: N/A

National Objective: Responsible Organization:

N/A City of Connersville

Program Income Account:

City of Connersville

Jan 1 thru Mar 31, 2015	To Date
N/A	\$10,000.00
\$0.00	\$10,000.00
\$0.00	\$10,000.00
\$2,500.00	\$2,500.00
\$0.00	\$0.00
\$2,500.00	\$2,500.00
\$0.00	\$2,500.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
	\$0.00 \$0.00 \$2,500.00 \$0.00 \$2,500.00 \$0.00 \$0.00

Activity Description:

Local Administration

Location Description:

City of Connersville, Fayette County, IN

Activity Progress Narrative:

Project is progressing toward completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2OR-013-012A - Town of Hope
Activity Title: Administration - Town of Hope

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

02/28/2014 10/23/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Town of Hope

Program Income Account:

Town of Hope

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Town of Hope	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

Town of Hope, Bartholomew County, IN

Activity Progress Narrative:

Project is progressing to completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2OR-013-013A - City of Columbus **Administration - City of Columbus Activity Title:**

Activitiy Category: Activity Status:

Administration **Under Way**

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

02/28/2014 10/23/2015

Completed Activity Actual End Date: Benefit Type:

National Objective: Responsible Organization:

N/A City of Columbus

Program Income Account:

City of Columbus

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Columbus	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Project is progressing to completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2OR-013-014A - Fayette County
Activity Title: Administration - Fayette County

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

02/27/2014 10/23/2015

Benefit Type: Completed Activity Actual End Date:

N/A
National Objective:

N/A Board of Commissioners of the County of Fayette

Responsible Organization:

Program Income Account:

Fayette County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$2,500.00	\$2,500.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$2,500.00	\$2,500.00
Program Income Received	\$0.00	\$2,500.00
Total Funds Expended	\$0.00	\$0.00
Board of Commissioners of the County of Fayette	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

Fayette County, IN

Activity Progress Narrative:

Project is progressing to completion.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number: DR2OR-014-001A - HAND Activity Title: Administration - HAND

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

02/18/2015 08/18/2016

Benefit Type: Completed Activity Actual End Date: N/A

National Objective: Responsible Organization:

N/A Hamilton County Area Neighborhood Development

Program Income Account:

Hamilton County Area Neighborhood Development Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$17,500.00
Total Budget	\$17,500.00	\$17,500.00
Total Obligated	\$17,500.00	\$17,500.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00

Match Contributed \$0.00 \$0.00

Activity Description:

Local administration

Location Description:

Hamilton County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:

DR2OR-014-002 - Community Action of Northeast
IN

Activity Title:

Administration - Community Action of Northeast
IN

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

02/18/2015 08/18/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Community Action of Northeast IN

Program Income Account:

N/A

DR2OR-014-002 Community Action of Northeast IN

Overall	Jan 1 thru Mar 31, 2015	To Date		
Total Projected Budget from All Sources	N/A	\$17,500.00		
Total Budget	\$17,500.00	\$17,500.00		
Total Obligated	\$17,500.00	\$17,500.00		
Total Funds Drawdown	\$0.00	\$0.00		
Program Funds Drawdown	\$0.00	\$0.00		
Program Income Drawdown	\$0.00	\$0.00		
Program Income Received	\$0.00	\$0.00		
Total Funds Expended	\$0.00	\$0.00		
Match Contributed	\$0.00	\$0.00		

Activity Description:

Local administration

Location Description:

City of Waterloo, Dekalb County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: DR2OR Projects / Owner Occupied Rehabilitation

Grantee Activity Number: DR2OR-011-003B - City of New Albany

Activity Title: Rehabiliation - City of New Albany

Activity Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

DR2OR Projects

Owner Occupied Rehabilitation

Projected Start Date:

Projected End Date:

10/03/2011 01/30/2013

5/75/25

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod CITY OF NEW ALBANY

Program Income Account:

City of New Albany

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$327,744.14
Total Budget	\$0.00	\$327,744.14
Total Obligated	\$0.00	\$327,744.14
Total Funds Drawdown	\$0.00	\$327,744.14
Program Funds Drawdown	\$0.00	\$326,524.50
Program Income Drawdown	\$0.00	\$1,219.64
Program Income Received	\$0.00	\$1,219.64
Total Funds Expended	\$1,219.64	\$327,744.14
CITY OF NEW ALBANY	\$1,219.64	\$327,744.14



Match Contributed \$0.00 \$0.00

Activity Description:

REHABILITATION/RECONSTRUCTION OF RESIDENTIAL STRUCTURES

Location Description:

CITY OF NEW ALBANY, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	14/12
# of Singlefamily Units	0	14/12

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	8/12	6/0	14/12	100.00
# Owner Households	0	0	0	8/12	6/0	14/12	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-012B- CAPWI Activity Title: Rehabilitation- CAPWI

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

08/30/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

CAPWI

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Community Action Program Inc of Western IN

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$141,835.00 \$0.00 **Total Budget** \$141,835.00 **Total Obligated** \$0.00 \$141,835.00 **Total Funds Drawdown** \$0.00 \$141,835.00 \$0.00 \$136,835.00 **Program Funds Drawdown Program Income Drawdown** \$0.00 \$5,000.00 **Program Income Received** \$0.00 \$5,000.00 **Total Funds Expended** \$5,000.00 \$141,835.00 Community Action Program Inc of Western IN \$5,000.00 \$141,835.00 **Match Contributed** \$0.00 \$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures- Covington, IN

Location Description:

COVINGTON, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units

0 14/10

of Singlefamily Units



	This Report Period			Cumulative Actual Total / Expected			
	Low Mod Total		Low Mod		Total Low/Mod%		
# of Households	0	0	0	7/5	7/5	14/10	100.00
# Owner Households	0	0	0	7/5	7/5	14/10	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-013B-Human Services
Activity Title: Rehabilitation- Human Services

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

04/18/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

Human Services

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Human Services Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$140,350.10
Total Budget	\$0.00	\$140,350.10
Total Obligated	\$0.00	\$140,350.10
Total Funds Drawdown	\$0.00	\$140,350.10
Program Funds Drawdown	\$0.00	\$137,397.40
Program Income Drawdown	\$0.00	\$2,952.70
Program Income Received	\$0.00	\$2,952.70
Total Funds Expended	\$2,952.70	\$140,350.10
Human Services Inc	\$2,952.70	\$140,350.10
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation costs for Human Services

Location Description:

Columbus, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units 0 10/7

of Singlefamily Units 0 10/7



	This Report Period			Cumulative Actual Total / Expected			
	Low Mod Total		Low Mod		Total Low/Mod%		
# of Households	0	0	0	10/7	0/0	10/7	100.00
# Owner Households	0	0	0	10/7	0/0	10/7	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-014B- JobSource

Activity Title: Rehabiliation- JobSource

Activity Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

07/10/2012 12/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod JobSource

Program Income Account:

JobSource

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$70,057.61
Total Budget	\$0.00	\$70,057.61
Total Obligated	\$0.00	\$70,057.61
Total Funds Drawdown	\$0.00	\$70,057.61
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$70,057.61
Program Income Received	\$0.00	\$70,057.61
Total Funds Expended	\$70,057.61	\$70,057.61
JobSource	\$70,057.61	\$70,057.61
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation for JobSource- Central Indiana Community Action Program

Location Description:

Anderson, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	7/6
# of Singlefamily Units	0	7/6



	This Report Period Low Mod Total			Cumulative Actual Total / Expected			
				Low Mod		Total Low/Mod%	
# of Households	0	0	0	7/3	0/3	7/6	100.00
# Owner Households	0	0	0	7/3	0/3	7/6	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-014C- JobSource

Activity Title: Relocation- JobSource

Activitiy Category: Activity Status:

Relocation payments and assistance Completed

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

07/10/2012 12/30/2013

Completed Activity Actual End Date: Benefit Type:

National Objective: Responsible Organization:

Low/Mod **JobSource**

Program Income Account:

Direct Benefit (Households)

JobSource

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$67.19
Total Budget	\$0.00	\$67.19
Total Obligated	\$0.00	\$67.19
Total Funds Drawdown	\$0.00	\$67.19
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$67.19
Program Income Received	\$0.00	\$67.19
Total Funds Expended	\$67.19	\$67.19
JobSource	\$67.19	\$67.19
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation for JobSource

Location Description:

Anderson, IN

Activity Progress Narrative:

Accomplishments Performance Measures



	This Report Period			Cumulative Actual Total / Expected			
	Low Mod Total		Low Mod		Total Low/Mod%		
# of Households	0	0	0	1/1	0/0	1/1	100.00
# Owner Households	0	0	0	1/1	0/0	1/1	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-015B-TRI-CAP
Activity Title: Rehabilitation- TRI-CAP

Activity Category: Activity Status:

Rehabilitation/reconstruction of residential structures

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

07/13/2012 12/30/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Dubois-Pike-Warrick Economic Opportunity Committee

Completed

Program Income Account:

TRI-CAP

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$81,856.69
Total Budget	\$0.00	\$81,856.69
Total Obligated	\$0.00	\$81,856.69
Total Funds Drawdown	\$0.00	\$81,856.69
Program Funds Drawdown	\$0.00	\$47,262.43
Program Income Drawdown	\$0.00	\$34,594.26
Program Income Received	\$0.00	\$34,594.26
Total Funds Expended	\$34,594.26	\$81,856.69
Dubois-Pike-Warrick Economic Opportunity Committee	DBA \$34,594.26	\$81,856.69
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation costs for TRI-CAP

Location Description:

Jasper, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/6
# of Singlefamily Units	0	0/6



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Mod Total Low I		Mod	lod Total Low/Mod	
# of Households	0	0	0	0/3	0/3	0/6	0
# Owner Households	0	0	0	0/3	0/3	0/6	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-019B - Community & Family Svcs Activity Title: Rehabilitation - Community & Family Svcs

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

12/17/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

Community & Family Svcs

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Community & Family Services, Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$59,678.77
Total Budget	\$0.00	\$59,678.77
Total Obligated	\$0.00	\$59,678.77
Total Funds Drawdown	\$0.00	\$37,439.91
Program Funds Drawdown	\$0.00	\$37,439.91
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$37,439.91
Community & Family Services, Inc	\$0.00	\$37,439.91
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation

Location Description:

Portland IN

Activity Progress Narrative:

Final draw will be completed after monitoring.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	7/10
# of Singlefamily Units	0	7/10



	This Report Period			Cumulative Actual Total / Expected			
	Low Mod Total Low		Mod	Mod Total Lo			
# of Households	0	0	0	3/10	4/0	7/10	100.00
# Owner Households	0	0	0	3/10	4/0	7/10	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-020B-CANI
Activity Title: Rehabilitation- CANI

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

11/26/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

CANI

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Community Action of Northeast IN

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$169,623.00
Total Budget	\$0.00	\$169,623.00
Total Obligated	\$0.00	\$169,623.00
Total Funds Drawdown	\$0.00	\$169,623.00
Program Funds Drawdown	\$0.00	\$143,216.69
Program Income Drawdown	\$0.00	\$26,406.31
Program Income Received	\$0.00	\$26,406.31
Total Funds Expended	\$26,406.31	\$169,623.00
Community Action of Northeast IN	\$26,406.31	\$169,623.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabiliation costs for CANI

Location Description:

Fort Wayne, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units

0 13/8

of Singlefamily Units

0 13/8



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low Mod		Total Low/Mod%	
# of Households	0	0	0	12/4	1/4	13/8	100.00
# Owner Households	0	0	0	12/4	1/4	13/8	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-024B- WICAA Activity Title: Rehabilitation- WICAA

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/15/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

WICCA

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Western Indiana Community Action Agency, Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$104,110.47
Total Budget	\$0.00	\$104,110.47
Total Obligated	\$0.00	\$104,110.47
Total Funds Drawdown	\$0.00	\$104,110.47
Program Funds Drawdown	\$0.00	\$97,847.09
Program Income Drawdown	\$0.00	\$6,263.38
Program Income Received	\$0.00	\$6,263.38
Total Funds Expended	\$6,263.38	\$104,110.47
Western Indiana Community Action Agency, Inc	\$6,263.38	\$104,110.47
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation- WICAA

Location Description:

Terre Haute, IN

Activity Progress Narrative:

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	12/8
# of Singlefamily Units	0	12/8



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households	0	0	0	9/4	3/4	12/8	100.00
# Owner Households	0	0	0	9/4	3/4	12/8	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-026B-CAPE
Activity Title: Rehabilitation- CAPE

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

09/06/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

CAPE

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Community Action Program of Evansville, Inc.

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$69,583.01
Total Budget	\$0.00	\$69,583.01
Total Obligated	\$0.00	\$69,583.01
Total Funds Drawdown	\$0.00	\$69,583.01
Program Funds Drawdown	\$0.00	\$42,998.01
Program Income Drawdown	\$0.00	\$26,585.00
Program Income Received	\$0.00	\$26,585.00
Total Funds Expended	\$26,585.00	\$69,583.01
Community Action Program of Evansville, Inc.	\$26,585.00	\$69,583.01
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Evansville, IN

Activity Progress Narrative:

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	7/8
# of Singlefamily Units	0	7/8



	This Report Period			Cumulative Actual Total / Expected					
	Low	Mod	Total	Low	Mod	Total Low/Mod%			
# of Households	0	0	0	6/8	1/0	7/8	100.00		
# Owner Households	0	0	0	6/8	1/0	7/8	100.00		

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-027B-CAGI Activity Title: Rehabilitation-CAGI

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/24/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

CAGI

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Community Action of Greater Indianapolis, Inc.

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$248,490.77
Total Budget	\$0.00	\$248,490.77
Total Obligated	\$0.00	\$248,490.77
Total Funds Drawdown	\$0.00	\$248,490.77
Program Funds Drawdown	\$0.00	\$237,848.95
Program Income Drawdown	\$0.00	\$10,641.82
Program Income Received	\$0.00	\$10,641.82
Total Funds Expended	\$10,641.82	\$248,490.77
Community Action of Greater Indianapolis, Inc.	\$10,641.82	\$248,490.77
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation for CAGI

Location Description:

Indianapolis, IN

Activity Progress Narrative:

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	25/7
# of Singlefamily Units	0	25/7



	This	s Report Period		Cumulative	Actual Total / E	xpected	
	Low	Mod	Total	Low	Mod	Total Lo	w/Mod%
# of Households	0	0	0	25/5	0/2	25/7	100.00
# Owner Households	0	0	0	25/5	0/2	25/7	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-029B - LifeTime Housing Grp
Activity Title: Rehabilitation - LifeTime Housing Grp

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

01/11/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

LifetTime Housing Group

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Life Time Housing Group Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$356,850.50
Total Budget	\$0.00	\$356,850.50
Total Obligated	\$0.00	\$356,850.50
Total Funds Drawdown	\$0.00	\$356,850.50
Program Funds Drawdown	\$0.00	\$340,105.30
Program Income Drawdown	\$0.00	\$16,745.20
Program Income Received	\$0.00	\$16,745.20
Total Funds Expended	\$0.00	\$356,850.50
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitaton

Location Description:

Dearborn, Jefferson, Ohio, Ripley & Switzerland Counties

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units 0 20/18

of Singlefamily Units 0 20/18



	This	Report Period		Cumulative	Actual Total / E	xpected	
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	0	0	0	17/18	3/0	20/18	100.00
# Owner Households	0	0	0	17/18	3/0	20/18	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-003B- North Vernon Activity Title: Rehabilitation- North Vernon

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

03/22/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of North Vernon

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of North Vernon

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$484,977.00
Total Budget	\$0.00	\$484,977.00
Total Obligated	\$0.00	\$484,977.00
Total Funds Drawdown	\$0.00	\$484,977.00
Program Funds Drawdown	\$0.00	\$176,442.00
Program Income Drawdown	\$0.00	\$308,535.00
Program Income Received	\$0.00	\$308,535.00
Total Funds Expended	\$308,535.00	\$484,977.00
City of North Vernon	\$0.00	\$0.00
North Vernon, City of2	\$308,535.00	\$484,977.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation costs for the City of North Vernon

Location Description:

North Vernon, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units 0 24/10

of Singlefamily Units 0 24/10



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	w/Mod%
# of Households	0	0	0	7/5	17/5	24/10	100.00
# Owner Households	0	0	0	7/5	17/5	24/10	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2OR-012-004B- CAPWI Activity Title: Rehabilitation- CAPWI

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

05/20/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

CAPWI

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/30/2014

\$0.00

Completed Activity Actual End Date:

Responsible Organization:

Community Action Program Inc of Western IN

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$286,000.00
Total Budget	\$0.00	\$286,000.00
Total Obligated	\$0.00	\$286,000.00
Total Funds Drawdown	\$5,000.00	\$286,000.00
Program Funds Drawdown	\$0.00	\$111,708.02
Program Income Drawdown	\$5,000.00	\$174,291.98
Program Income Received	\$0.00	\$174,291.98
Total Funds Expended	\$17,190.52	\$286,000.00
Community Action Program Inc of Western IN	\$17,190.52	\$286,000.00

Activity Description:

Match Contributed

Rehabilitation costs for COWI

Location Description:

Covington, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/6
# of Singlefamily Units	0	0/6



\$0.00

	This	s Report Period		Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/6	0/0	0/6	0
# Owner Households	0	Ω	0	0/6	0/0	0/6	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-005B - Town of Wolcott Activity Title: Rehabilitation - Town of Wolcott

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

08/26/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

Town of Walcott

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Town of Wolcott

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$290,000.00
Total Budget	\$0.00	\$290,000.00
Total Obligated	\$0.00	\$290,000.00
Total Funds Drawdown	\$0.00	\$290,000.00
Program Funds Drawdown	\$0.00	\$142,464.16
Program Income Drawdown	\$0.00	\$147,535.84
Program Income Received	\$0.00	\$147,535.84
Total Funds Expended	\$147,535.84	\$290,000.00
Town of Wolcott	\$147,535.84	\$290,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation for Town of Wolcott

Location Description:

Wolcott, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Housing Units

Cumulative Actual Total / Expected

Total

O

O/6



	This	s Report Period		Cumulative	Actual Total / E	xpected	
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/3	0/3	0/6	0
# Owner Households	0	0	0	0/3	0/3	0/6	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-007B - City of Loogootee
Activity Title: Rehabilitation - City of Loogootee

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

03/11/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Loogootee

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Loogootee

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$132,467.00
Total Budget	\$0.00	\$132,467.00
Total Obligated	\$0.00	\$132,467.00
Total Funds Drawdown	\$3,721.71	\$132,467.00
Program Funds Drawdown	\$0.00	\$55,154.97
Program Income Drawdown	\$3,721.71	\$77,312.03
Program Income Received	\$0.00	\$77,312.03
Total Funds Expended	\$0.00	\$120,563.41

Match Contributed \$0.00 \$0.00

Activity Description:

Owner Occupied Rehab

Location Description:

City of Loogootee, Martin County, IN

Activity Progress Narrative:

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	8/7
# of Singlefamily Units	0	8/7



	This Report Period			Cumulative Actual Total / Expected			
	Low Mod Total		Total	Low	Mod	Total Lo	w/Mod%
# of Households	0	0	0	6/4	2/3	8/7	100.00
# Owner Households	0	0	0	6/4	2/3	8/7	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-008B - Vincennes

Activity Title: Rehabilitation - Vincennes

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

05/05/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Vincennes

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Vincennes, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$372,640.00
Total Budget	(\$6,860.00)	\$372,640.00
Total Obligated	(\$6,860.00)	\$372,640.00
Total Funds Drawdown	\$36,901.11	\$359,000.29
Program Funds Drawdown	\$0.00	\$9,525.59
Program Income Drawdown	\$36,901.11	\$349,474.70
Program Income Received	\$0.00	\$349,474.70
Total Funds Expended	\$0.00	\$160,166.11
Vincennes, City of	\$0.00	\$160,166.11

\$0.00

Activity Description:

Match Contributed

Owner Occupied Rehabiliation

Location Description:

City of Vincennes, Knox County, IN

Activity Progress Narrative:

project completed. Waiting on final monitoring

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	20	20/15
# of Singlefamily Units	20	20/15



\$0.00

	This Report Period			Cumulative Actual Total / Expected			
	Low Mod Total		Total	Low	Mod	Total Lo	w/Mod%
# of Households	12	8	20	12/10	8/5	20/15	100.00
# Owner Households	12	8	20	12/10	8/5	20/15	100.00

Activity Locations

Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-010B - City of Bedford Activity Title: Rehabilitation - City of Bedford

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

04/01/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Bedford

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Bedford, City of2

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$285,000.00
Total Budget	\$0.00	\$285,000.00
Total Obligated	\$0.00	\$285,000.00
Total Funds Drawdown	\$51,190.32	\$51,190.32
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$51,190.32	\$51,190.32
Program Income Received	\$0.00	\$51,190.32
Total Funds Expended	\$0.00	\$0.00
Bedford, City of2	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bedford, Lawrence County, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/15
# of Singlefamily Units	0	0/15



	This Report Period			Cumulative Actual Total / Expected			
	Low Mod Total			Low	Mod	Total Low/Mod%	
# of Households	0	0	0	0/9	0/6	0/15	0
# Owner Households	0	0	0	0/9	0/6	0/15	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-012B - LaCasa Inc Activity Title: Rehabilitation - LaCasa Inc

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

06/11/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

LaCasa Inc

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

LaCasa Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$384,000.00
Total Budget	\$0.00	\$384,000.00
Total Obligated	\$0.00	\$384,000.00
Total Funds Drawdown	\$36,450.15	\$66,658.90
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$36,450.15	\$66,658.90
Program Income Received	\$0.00	\$66,658.90
Total Funds Expended	\$0.00	\$0.00
LaCasa Inc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Elkhart County, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/20
# of Singlefamily Units	0	0/20



	This Report Period			Cumulative Actual Total / Expected			
	Low Mod Total			Low	Mod	Total Low/Mod%	
# of Households	0	0	0	0/8	0/12	0/20	0
# Owner Households	0	0	0	0/8	0/12	0/20	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-012C - LaCasa Inc

Activity Title: Relocation - LaCasa Inc

Activity Category: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

06/11/2013 12/31/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

Responsible Organization:

Low/Mod LaCasa Inc

Program Income Account:

National Objective:

LaCasa Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,000.00
Total Budget	\$0.00	\$1,000.00
Total Obligated	\$0.00	\$1,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
LaCasa Inc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation payments and assistance

Location Description:

Elkhart County, IN

Activity Progress Narrative:

no activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/1	0/0	0/1	0
# Owner Households	0	0	0	0/1	0/0	0/1	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-001B - City of Decatur Activity Title: Rehabilitation - City of Decatur

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

06/28/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Decatur

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

02/19/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Decatur

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$338,700.00
Total Budget	\$0.00	\$338,700.00
Total Obligated	\$0.00	\$338,700.00
Total Funds Drawdown	\$54,510.96	\$124,998.51
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$54,510.96	\$124,998.51
Program Income Received	\$0.00	\$135,841.49
Total Funds Expended	\$0.00	\$0.00
City of Decatur	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Owner occupied rehabilitation

Location Description:

City of Decatur, Adams County, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/14
# of Singlefamily Units	0	0/14



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/8	0/6	0/14	0
# Owner Households	0	0	0	0/8	0/6	0/14	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-001C - City of Decatur

Activity Title: Relocation - City of Decatur

Activity Category: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

06/28/2013 02/19/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod City of Decatur

Program Income Account:

Direct Benefit (Households)

City of Decatur

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$2,000.00
Total Budget	\$0.00	\$2,000.00
Total Obligated	\$0.00	\$2,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Decatur	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation

Location Description:

City of Decatur, Adams County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/8	0/6	0/14	0
# Owner Households	0	0	0	0/8	0/6	0/14	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-002B- LifeTime Housing Group **Activity Title:** Rehabilitation-LifeTime Housing Group

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/21/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

LifetTime Housing Group

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

02/19/2015

Completed Activity Actual End Date:

Responsible Organization:

Life Time Housing Group Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$265,675.00
Total Budget	\$0.00	\$265,675.00
Total Obligated	\$0.00	\$265,675.00
Total Funds Drawdown	\$9,861.56	\$235,263.76
Program Funds Drawdown	\$0.00	\$13,988.04
Program Income Drawdown	\$9,861.56	\$221,275.72
Program Income Received	\$0.00	\$221,275.72
Total Funds Expended	\$0.00	\$13,988.04
Life Time Housing Group Inc	\$0.00	\$13,988.04
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation costs- Life Time Housing Group

Location Description:

Dillsboro, IN

Activity Progress Narrative:

Project complete. Waiting on final monitoring.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total **Total** # of Housing Units 15 15/10 # of Singlefamily Units 15 15/10



	This	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%	
# of Households	8	7	15	8/10	7/0	15/10	100.00	
# Owner Households	8	7	15	8/10	7/0	15/10	100.00	

Activity Locations

Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-003B - REAL Services Inc Activity Title: Rehabilitation - REAL Services Inc

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

06/27/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

REAL Services Inc

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/19/2015

Completed Activity Actual End Date:

Responsible Organization:

REAL Services Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$345,000.00
Total Budget	\$0.00	\$345,000.00
Total Obligated	\$0.00	\$345,000.00
Total Funds Drawdown	\$95,429.11	\$217,720.28
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$95,429.11	\$217,720.28
Program Income Received	\$0.00	\$217,720.28
Total Funds Expended	\$0.00	\$0.00
REAL Services Inc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

St Joseph County, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/28
# of Singlefamily Units	0	0/28



	This	s Report Period		Cumulative	Actual Total / E	xpected	
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/20	0/8	0/28	0
# Owner Households	0	0	0	0/20	0/8	0/28	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-004B - City of Aurora

Activity Title: Rehabilitation- City of Aurora

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/21/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Aurora

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

02/19/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Aurora

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$304,200.00
Total Budget	\$500.00	\$304,200.00
Total Obligated	\$500.00	\$304,200.00
Total Funds Drawdown	\$43,763.00	\$238,989.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$43,763.00	\$238,989.00
Program Income Received	\$0.00	\$238,989.00
Total Funds Expended	\$0.00	\$58,542.00
City of Aurora	\$0.00	\$58,542.00
Match Contributed	\$0.00	\$0.00

Activity Description:

REHAB COSTS FOR THE CITY OF AURORA

Location Description:

CITY OF AURORA, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/14
# of Singlefamily Units	0	0/14



	This	s Report Period		Cumulative	Actual Total / E	xpected	
	Low	Mod	Total	Low	Mod	Total Low	Mod%
# of Households	0	0	0	0/14	0/0	0/14	0
# Owner Households	0	0	0	0/14	0/0	0/14	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-005B - Interlocal CAP
Activity Title: Rehabilitation - Interlocal CAP

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

06/28/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

Interlocal CAP

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

02/19/2015

Completed Activity Actual End Date:

Responsible Organization:

Interlocal Community Action Program Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$185,741.41
Total Budget	(\$3,618.59)	\$185,741.41
Total Obligated	(\$3,618.59)	\$185,741.41
Total Funds Drawdown	\$69,542.99	\$185,741.41
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$69,542.99	\$185,741.41
Program Income Received	\$0.00	\$185,741.41
Total Funds Expended	\$0.00	\$0.00
Interlocal Community Action Program Inc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Hope, Bartholomew, IN

Activity Progress Narrative:

Project completed.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	17	17/14
# of Singlefamily Units	17	17/14



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	13	4	17	13/7	4/7	17/14	100.00
# Owner Households	13	4	17	13/7	4/7	17/14	100.00

Activity Locations

Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-005C - Interlocal CAP

Activity Title: Relocation - Interlocal CAP

Activity Category: Activity Status:

Relocation payments and assistance Cancelled

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

06/28/2013 02/19/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Interlocal Community Action Program Inc

Program Income Account:

Direct Benefit (Households)

Interlocal CAP

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	(\$665.00)	\$0.00
Total Obligated	(\$665.00)	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation payments and assistance

Location Description:

Town of Hope, Bartholomew County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This	s Report Period		Cumulative	Actual Total / E	xpected	
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/1	0/0	0/1	0
# Owner Households	0	0	0	0/1	0/0	0/1	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-006B - Housing Partnerships Inc Activity Title: Rehabilitation - Housing Partnerships Inc

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

03/13/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

Housing Partnerships Inc

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

09/26/2015

Completed Activity Actual End Date:

Responsible Organization:

Housing Partnerships Inc

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$202,500.00
Total Budget	\$0.00	\$202,500.00
Total Obligated	\$0.00	\$202,500.00
Total Funds Drawdown	\$9,200.00	\$9,200.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$9,200.00	\$9,200.00
Program Income Received	\$0.00	\$9,200.00
Total Funds Expended	\$0.00	\$0.00
Housing Partnerships Inc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/15
# of Singlefamily Units	0	0/15



	This	s Report Period		Cumulative	Actual Total / E	xpected	
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/10	0/5	0/15	0
# Owner Households	0	0	0	0/10	0/5	0/15	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-007B - City of Greencastle

Activity Title: Rehabilitation - City of Greencastle

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

07/02/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Greencastle

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

02/19/2015

Completed Activity Actual End Date:

Responsible Organization:

Greencastle, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$289,500.00
Total Budget	\$1,000.00	\$289,500.00
Total Obligated	\$1,000.00	\$289,500.00
Total Funds Drawdown	\$63,610.00	\$210,851.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$63,610.00	\$210,851.00
Program Income Received	\$0.00	\$210,851.00
Total Funds Expended	\$0.00	\$0.00
Greencastle, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Greencastle, Putnam County, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/13
# of Singlefamily Units	0	0/13



	This	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total Low	Mod%
# of Households	0	0	0	0/3	0/10	0/13	0
# Owner Households	0	0	0	0/3	0/10	0/13	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-008B - CAPWI Activity Title: Rehabilitation - CAPWI

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

06/28/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

CAPWI

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

03/26/2015

Completed Activity Actual End Date:

Responsible Organization:

Community Action Program Inc of Western IN

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$250,000.00
Total Budget	\$0.00	\$250,000.00
Total Obligated	\$0.00	\$250,000.00
Total Funds Drawdown	\$126,717.03	\$245,000.00
Program Funds Drawdown	\$0.00	\$67,284.24
Program Income Drawdown	\$126,717.03	\$177,715.76
Program Income Received	\$0.00	\$177,715.76
Total Funds Expended	\$0.00	\$67,284.24
Community Action Program Inc of Western IN	\$0.00	\$67,284.24
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Fountain and Montgomery Counties, IN

Activity Progress Narrative:

Project completed. Final draw will occur after monitoring is complete.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	12	12/10
# of Singlefamily Units	12	12/10



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Lo	ow/Mod%
# of Households	5	7	12	5/5	7/5	12/10	100.00
# Owner Households	5	7	12	5/5	7/5	12/10	100.00

Activity Locations

Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-009B - City of Huntington Activity Title: Rehabilitation - City of Huntington

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

05/10/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Huntington

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

03/26/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Huntington

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$290,700.00
Total Budget	\$0.00	\$290,700.00
Total Obligated	\$0.00	\$290,700.00
Total Funds Drawdown	\$85,135.73	\$110,038.33
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$85,135.73	\$110,038.33
Program Income Received	\$0.00	\$110,038.33
Total Funds Expended	\$0.00	\$0.00
City of Huntington	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Huntington, Huntington County, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/15
# of Singlefamily Units	0	0/15



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/4	0/11	0/15	0
# Owner Households	0	0	0	0/4	0/11	0/15	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-009C - City of Huntington

Activity Title: Relocation - City of Huntington

Activity Category: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

05/10/2013 03/26/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod City of Huntington

Program Income Account:

Direct Benefit (Households)

City of Huntington

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$500.00
Total Budget	\$0.00	\$500.00
Total Obligated	\$0.00	\$500.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Huntington	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation payments and assistance

Location Description:

City of Huntington, Huntington County, IN

Activity Progress Narrative:

No activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/1	0/0	0/1	0
# Owner Households	0	0	0	0/1	0/0	0/1	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-010B - City of Linton Activity Title: Rehabilitation - City of Linton

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

09/13/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Linton

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

06/19/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Linton

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$285,000.00
Total Budget	\$0.00	\$285,000.00
Total Obligated	\$0.00	\$285,000.00
Total Funds Drawdown	\$71,348.38	\$71,348.38
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$71,348.38	\$71,348.38
Program Income Received	\$0.00	\$83,351.71
Total Funds Expended	\$0.00	\$0.00
City of Linton	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Linton, Greene County, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/14
# of Singlefamily Units	0	0/14



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/8	0/6	0/14	0
# Owner Households	0	0	0	0/8	0/6	0/14	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-010C - City of Linton

Activity Title: Relocation - City of Linton

Activity Category: Activity Status:

Relocation payments and assistance

Under Way

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

09/13/2013 06/19/2015

_ ...

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod City of Linton

Program Income Account:

City of Linton

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,000.00
Total Budget	\$0.00	\$1,000.00
Total Obligated	\$0.00	\$1,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Linton	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation

Location Description:

City of Linton, Greene County, IN

Activity Progress Narrative:

No activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/8	0/6	0/14	0
# Owner Households	0	0	0	0/8	0/6	0/14	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-011B - City of Connersville Activity Title: Rehabilitation - City of Connersville

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

02/27/2014

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Connersville

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

10/23/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Connersville

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$340,000.00
Total Budget	\$0.00	\$340,000.00
Total Obligated	\$0.00	\$340,000.00
Total Funds Drawdown	\$40,989.25	\$56,589.25
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$40,989.25	\$56,589.25
Program Income Received	\$0.00	\$56,589.25
Total Funds Expended	\$0.00	\$0.00
City of Connersville	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Connersville, Fayette County, IN

Activity Progress Narrative:

Project is progressing toward completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/14
# of Singlefamily Units	0	0/14



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/8	0/6	0/14	0
# Owner Households	0	0	0	0/8	0/6	0/14	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-012B - Town of Hope

Activity Title: Rehabilitation - Town of Hope

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

02/28/2014

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

Town of Hope

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

10/23/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Hope

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$201,500.00
Total Budget	\$0.00	\$201,500.00
Total Obligated	\$0.00	\$201,500.00
Total Funds Drawdown	\$0.00	\$18,252.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$18,252.00
Program Income Received	\$0.00	\$18,252.00
Total Funds Expended	\$0.00	\$0.00
Town of Hope	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Hope, Bartholomew County, IN

Activity Progress Narrative:

Project is progressing to completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/11
# of Singlefamily Units	0	0/11



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/6	0/5	0/11	0
# Owner Households	0	0	0	0/6	0/5	0/11	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-012C - Town of Hope

Activity Title: Relocation - Town of Hope

Activity Category: Activity Status:

Relocation payments and assistance

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

02/28/2014 10/23/2015

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

Under Way

Responsible Organization:

Low/Mod Town of Hope

Program Income Account:

National Objective:

Town of Hope

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$500.00
Total Budget	\$0.00	\$500.00
Total Obligated	\$0.00	\$500.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Town of Hope	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation payments and assistance

Location Description:

Town of Hope, Bartholomew County, IN

Activity Progress Narrative:

No activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/1	0/0	0/1	0
# Owner Households	0	0	0	0/1	0/0	0/1	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-013B - City of Columbus

Activity Title: Rehabilitation - City of Columbus

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

02/28/2014

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Columbus

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

10/23/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$251,500.00
Total Budget	\$0.00	\$251,500.00
Total Obligated	\$0.00	\$251,500.00
Total Funds Drawdown	\$98,575.00	\$98,575.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$98,575.00	\$98,575.00
Program Income Received	\$0.00	\$102,225.00
Total Funds Expended	\$0.00	\$0.00
City of Columbus	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Project is progressing to completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/16
# of Singlefamily Units	0	0/16



	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/8	0/8	0/16	0
# Owner Households	0	0	0	0/8	0/8	0/16	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-013-013C - City of Columbus **Grantee Activity Number:**

Relocation - City of Columbus Activity Title:

Activitiy Category: Activity Status:

Relocation payments and assistance **Under Way**

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

02/28/2014 10/23/2015

Completed Activity Actual End Date: Benefit Type:

National Objective: Responsible Organization:

Low/Mod City of Columbus

Program Income Account:

Direct Benefit (Households)

City of Columbus

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,000.00
Total Budget	\$0.00	\$1,000.00
Total Obligated	\$0.00	\$1,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Columbus	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation payments and assistance

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

No activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/1	0/0	0/1	0
# Owner Households	0	0	0	0/1	0/0	0/1	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-014B - Fayette County **Activity Title: Rehabilitation - Fayette County**

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

02/27/2014

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

Fayette County

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

10/23/2015

Completed Activity Actual End Date:

Responsible Organization:

Board of Commissioners of the County of Fayette

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$195,250.00
Total Budget	\$0.00	\$195,250.00
Total Obligated	\$0.00	\$195,250.00
Total Funds Drawdown	\$47,167.00	\$47,167.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$47,167.00	\$47,167.00
Program Income Received	\$0.00	\$47,167.00
Total Funds Expended	\$0.00	\$0.00
Board of Commissioners of the County of Fayette	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Fayette County, IN

Activity Progress Narrative:

Project is progressing to completion.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/11
# of Singlefamily Units	0	0/11



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/4	0/7	0/11	0
# Owner Households	0	0	0	0/4	0/7	0/11	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-014C - Fayette County

Activity Title: Relocation - Fayette County

Activity Category: Activity Status:

Relocation payments and assistance

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

02/27/2014 10/23/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Board of Commissioners of the County of Fayette

Under Way

Program Income Account:

Direct Benefit (Households)

Fayette County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,000.00
Total Budget	\$0.00	\$1,000.00
Total Obligated	\$0.00	\$1,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Board of Commissioners of the County of Fayette	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation payments and assistance

Location Description:

Fayette County, IN

Activity Progress Narrative:

No activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/1	0/0	0/1	0
# Owner Households	0	0	0	0/1	0/0	0/1	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-014-001B - HAND Activity Title: Rehabilitation - HAND

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

02/18/2015

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

Hamilton County Area Neighborhood Development Inc

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/18/2016

Completed Activity Actual End Date:

Responsible Organization:

Hamilton County Area Neighborhood Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$332,500.00
Total Budget	\$332,500.00	\$332,500.00
Total Obligated	\$332,500.00	\$332,500.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hamilton County, IN

Activity Progress Narrative:

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/16
# of Singlefamily Units	0	0/16



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	Mod%
# of Households	0	0	0	0/8	0/8	0/16	0
# Owner Households	0	0	0	0/8	0/8	0/16	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-014-002 - Community Action of NE IN Activity Title: Rehabilitation - Community Action of NE IN

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

02/18/2015

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

DR2OR-014-002 Community Action of Northeast IN

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/18/2016

Completed Activity Actual End Date:

Responsible Organization:

Community Action of Northeast IN

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$332,500.00
Total Budget	\$332,500.00	\$332,500.00
Total Obligated	\$332,500.00	\$332,500.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Waterloo, Dekalb County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/14
# of Singlefamily Units	0	0/14



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/	Mod%
# of Households	0	0	0	0/8	0/6	0/14	0
# Owner Households	0	0	0	0/8	0/6	0/14	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: DR2SC Administration / Stellar Projects Administration

Grantee Activity Number: DR2SC-012-001A - City of Delphi
Activity Title: Administration - City of Delphi

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2SC Administration Stellar Projects Administration

Projected Start Date: Projected End Date:

09/30/2012 03/30/2014

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Delphi, City of

Program Income Account:

City of Delphi

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$5,000.00	\$5,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$5,000.00	\$5,000.00
Program Income Received	\$0.00	\$5,000.00



Total Funds Expended \$0.00 \$0.00

\$0.00

Activity Description:

Local Administration

Match Contributed

Location Description:

City of Delphi

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources



\$0.00

Grantee Activity Number: DR2SC-014-001A - City of North Vernon
Activity Title: Administration - City of North Vernon

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2SC Administration Stellar Projects Administration

Projected Start Date: Projected End Date:

08/28/2014 02/26/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A City of North Vernon

Program Income Account:

City of North Vernon

N/A

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$32,000.00
Total Budget	\$32,000.00	\$32,000.00
Total Obligated	\$32,000.00	\$32,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00

\$0.00

Activity Description:

Local Administration

Match Contributed

Location Description:

City of North Vernon, Jennings County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



\$0.00

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: DR2SC Projects / Stellar Projects

Grantee Activity Number: DR2SC-012-001B - City of Delphi
Activity Title: Rehabilitation - City of Delphi

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number: DR2SC Projects

Projected Start Date:

09/30/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Program Income Account:

City of Delphi

Activity Status:

Under Way

Project Title:Stellar Projects

Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Delphi, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$240,000.00
Total Budget	\$0.00	\$240,000.00
Total Obligated	\$0.00	\$240,000.00
Total Funds Drawdown	\$28,780.96	\$201,122.66
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$28,780.96	\$201,122.66
Program Income Received	\$0.00	\$201,122.66
Total Funds Expended	\$0.00	\$0.00



Match Contributed \$0.00

Activity Description:

Rehabilitation

Location Description:

City of Delphi

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/20
# of Singlefamily Units	0	0/20

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low	/Mod%
# of Households	0	0	0	0/15	0/5	0/20	0
# Owner Households	0	0	0	0/15	0/5	0/20	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2SC-012-002B - City of Delphi

Activity Title: Rehab/New Constr Public Facility - City of Delphi

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number: DR2SC Projects

Projected Start Date:

11/15/2012

Benefit Type: Area Benefit (Survey)

National Objective:

Low/Mod

Program Income Account:

City of Delphi

Activity Status:

Under Way

Project Title:

Stellar Projects

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Delphi, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,545,926.00
Total Budget	\$0.00	\$1,545,926.00
Total Obligated	\$0.00	\$1,545,926.00
Total Funds Drawdown	\$329,504.64	\$872,719.04
Program Funds Drawdown	\$0.00	\$464,901.00
Program Income Drawdown	\$329,504.64	\$407,818.04
Program Income Received	\$0.00	\$407,818.04
Total Funds Expended	\$0.00	\$0.00

Match Contributed \$0.00

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

City of Delphi, Carroll County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Public Facilities

O 0/1



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2SC-012-003 - City of Princeton

Activity Title: Acquisition/Rehab Public Facility - Princeton

Activitiy Category:

Acquisition, construction, reconstruction of public facilities

Project Number: DR2SC Projects

Projected Start Date:

02/28/2013

Benefit Type:Area Benefit (Census)

National Objective:

Low/Mod

Program Income Account:

City of Princeton

Activity Status:

Under Way

Project Title:

Stellar Projects

Projected End Date:

08/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Princeton

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$3,359,859.00
Total Budget	\$0.00	\$3,359,859.00
Total Obligated	\$0.00	\$3,359,859.00
Total Funds Drawdown	\$418,674.35	\$2,206,994.91
Program Funds Drawdown	\$0.00	\$119,310.00
Program Income Drawdown	\$418,674.35	\$2,087,684.91
Program Income Received	\$0.00	\$2,481,738.10
Total Funds Expended	\$0.00	\$978,961.58
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition, construction, reconstruction of public facilities

Location Description:

City of Princeton, Gibson County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1
# of Public Facilities	0	0/1



Beneficiaries - Area Benefit Census Method

	Low			Total Low/Mod%	
# of Persons	2241	1735	7682	51.76	

LMI%: 51.76

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2SC-014-001B - City of North Vernon
Activity Title: Rehabilitation - City of North Vernon

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
DR2SC Projects

Projected Start Date:

08/28/2014

Benefit Type: Area Benefit (Census)

National Objective:

Low/Mod

Program Income Account:

City of North Vernon

Activity Status:

Under Way

Project Title:

Stellar Projects

Projected End Date:

02/28/2016

Completed Activity Actual End Date:

Responsible Organization:

City of North Vernon

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$406,000.00
Total Budget	\$406,000.00	\$406,000.00
Total Obligated	\$406,000.00	\$406,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

City of North Vernon, Jennings County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Public Facilities

O 0/1



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found **Total Other Funding Sources**

National Objective:

Project # / Title: DT- Downtown Revitalization / DOWNTOWN REVITALIATION

DR2-DT-09-260A **Grantee Activity Number:**

Activity Title: Downtown Façades

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement **Under Way**

Project Number: Project Title:

DOWNTOWN REVITALIATION DT- Downtown Revitalization

Projected Start Date: Projected End Date:

08/07/2014 04/30/2017

Completed Activity Actual End Date: Benefit Type:

Area Benefit (Census)

Responsible Organization:

Slums and Blight

Delphi, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$939,435.00
Total Budget	\$0.00	\$939,435.00
Total Obligated	\$939,435.00	\$939,435.00
Total Funds Drawdown	\$423,348.70	\$423,348.70
Program Funds Drawdown	\$423,348.70	\$423,348.70



Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$423,348.70	\$423,348.70
Delphi, City of	\$423,348.70	\$423,348.70
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used to renovate the façades of 34-36 buildings in the City of Delphi. The buildings are located in the downtown business district, which is listed on the National Register of Historic Places.

Location Description:

Delphi, IN 46923

108 S. Market, 102 W. Main, 104 W. Main, 110-112 W. Main, 114-116 W. Main, 118-120 W. Main, 122 W. Main, 124 W. Main, 202 W. Main, 204-206 W. Main, 210 W. Main, 106 E. Main, 108-110 E. Main, 107-109 E. Main, 111 E. Main, 112 E. Main, 113-115 E. Main, 114-116 E. Main, 117-119 E. Main, 118-120 E. Main, 124 E. Main, 101 S. Washington, 103 S. Washington, 111 S. Washington, 119-121 S. Washington, 207 S. Washington, 209-211 S. Washington, 215 S. Washington, 120 N. Washington, 103 W. Franklin, 109 W. Franklin, 111 W. Franklin, 113-115 W. Franklin, 114 E. Franklin, 101 W. Franklin, 110 E. Franklin

Activity Progress Narrative:

Construction underway. The project is on schedule for completion in July 2015.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total L	.ow/Mod%
# of Persons	0	0	2842	0.00

LMI%:	48.31

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Project # / Title: ED-Economic Development / Economic Development

Grantee Activity Number: DR2-ED-09-065A
Activity Title: local administration

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

ED-Economic Development Economic Development

Projected Start Date: Projected End Date:

11/05/2009 05/31/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Portland, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$22,500.00
Total Budget	\$0.00	\$22,500.00
Total Obligated	(\$22,500.00)	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$22,500.00

Match Contributed \$0.00 \$0.00

Activity Description:

Local administration of a special economic development project to create jobs.

Location Description:

321 N. Meridian Portland, IN 47371

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ED-09-065B

Activity Title: economic development

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

ED-Economic Development

Projected Start Date:

11/05/2009

Benefit Type:

N/A

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

05/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Portland, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$715,324.33
Total Budget	\$0.00	\$715,324.33
Total Obligated	(\$715,324.33)	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$715,324.33
Match Contributed	\$0.00	\$0.00

Activity Description:

Special economic development activity (equipment purchase) to create permanent full-time jobs.

Location Description:

Geesman Industries Portland, IN 47371

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Businesses

0 0/1



	This Re	eport Period		Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent John Created	0	Ω	0	0/0	0/26	0/50	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ED-09-075A

Activity Title: job retention

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

ED-Economic Development

Projected Start Date:

01/20/2010

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Development

Projected End Date:

08/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Floyd County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$170,000.00
Total Budget	\$0.00	\$170,000.00
Total Obligated	(\$9,000.00)	\$161,000.00
Total Funds Drawdown	\$0.00	\$161,000.00
Program Funds Drawdown	\$0.00	\$161,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	(\$9,000.00)	\$161,000.00
Floyd County	(\$9,000.00)	\$161,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The company will use grant funds to purchase capital equipment which will allow then to retain 16 current workers and add 1 additional full-time person. The company manufactures trusses and will expand into wood etching.

Location Description:

Youtsey Management LLC PO Box 1 Georgetown, Indiana 47122

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Businesses

0 1/1



	This Report Period		I	Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	1/1	1/1	100.00
# of Permanent Jobs Retained	0	0	0	0/0	11/11	16/16	68.75

		This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total L	.ow/Mod%
# of Persons	0	0	0	0/0	12/11	17/17	70.59

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ED-09-084A

Activity Title: local administration

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

ED-Economic Development Economic Development

Projected Start Date: Projected End Date:

03/18/2010 10/31/2012

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Indianapolis, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$60,500.00
Total Budget	\$0.00	\$60,500.00
Total Obligated	\$0.00	\$60,500.00
Total Funds Drawdown	\$10,125.00	\$50,375.00
Program Funds Drawdown	\$10,125.00	\$50,375.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$10,125.00	\$50,375.00
Indianapolis, City of	\$10,125.00	\$50,375.00
Match Contributed	\$0.00	\$0.00

Activity Description:

N/A

Local administration of of a CDBG economic development project.

Location Description:

200 East Washington Street Indianapolis, IN 46204

Activity Progress Narrative:

Company is having difficulty meeting job creation goals and relationships between grantee and company has become strained will continue to monitor the project.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-ED-09-211A

Activity Title: Local Administration

Activity Category: Activity Status:

Administration Completed

Project Number: Project Title:

ED-Economic Development

Projected Start Date:

Economic Development

Projected End Date:

04/08/2011 10/31/2013

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Whitley County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$7,875.00
Total Budget	\$0.00	\$7,875.00
Total Obligated	\$0.00	\$7,875.00
Total Funds Drawdown	\$7,875.00	\$7,875.00
Program Funds Drawdown	\$7,875.00	\$7,875.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$7,875.00	\$7,875.00
Whitley County	\$7,875.00	\$7,875.00

\$0.00

Activity Description:

Match Contributed

N/A

local administration of an economic development project

Location Description:

Beumer Consulting PO Box 219 Farmland, IN 47340

Activity Progress Narrative:

Activity is complete and closed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



\$0.00

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-ED-09-211B

Activity Title: Job Creation

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

ED-Economic Development

Projected Start Date:

04/08/2011

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Development

Projected End Date:

10/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Whitley County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$187,125.00
Total Budget	\$0.00	\$187,125.00
Total Obligated	\$0.00	\$187,125.00
Total Funds Drawdown	\$57,125.00	\$187,125.00
Program Funds Drawdown	\$57,125.00	\$187,125.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$57,125.00	\$187,125.00
Whitley County	\$57,125.00	\$187,125.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Fort Wayne Metals Research Products Corporation is a leading manufacturer of high-quality precision wire, strands and cables, and component assemblies for medical devices. Whitley County will use grant funds to assist the company to purchase furnaces, saws and water-jet cutters and test equipment as they expand their business to Whitley County. Fort Wayne Metals will create 27 jobs of which a minimum will be taken by low-to-moderate income persons and contribute to the overall economic recovery of the disaster affected area.

Location Description:

Fort Wayne Metals Research Products Corporation Whitley County Indiana

Activity Progress Narrative:

Job creation goals were reached. Project was monitored for compliance and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total

of Businesses

Total

1/1



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	15	27	0/0	15/15	27/27	55.56

		This Report Period			Cumulative Actual Total / Expected		
	Low	Low Mod Total		Low	Mod	Total L	.ow/Mod%
# of Persons	0	10	12	0/0	15/15	26/27	57.69

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ED-09-218A

Activity Title: Administration

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

ED-Economic Development Economic Development

Projected Start Date: Projected End Date:

08/31/2011 03/31/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Evansville, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$8,000.00
Total Budget	\$0.00	\$8,000.00
Total Obligated	(\$8,000.00)	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$8,000.00

Match Contributed \$0.00 \$0.00

Activity Description:

N/A

Local administration of a CDBG Disaster Recovery project

Location Description:

One N.W. Martin Luther King Blvd., Room 302 Evansville, IN 47708

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-ED-09-218B

Activity Title: Job creation

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

ED-Economic Development

Projected Start Date:

08/31/2011

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Evansville, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$200,000.00
Total Budget	\$0.00	\$200,000.00
Total Obligated	(\$200,000.00)	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$200,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Evansville will use grant funds to assist GBT (Global Trade Technology) to purchase equipment, retain one job and create 37. Grant funds will be used to purchase a 15&rsquo crane. The company is investing over \$3,000,000 in setting up production.

Location Description:

5401 N. Hwy. 41 Evansville, IN 47711

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Businesses

0 0/1



		This Report Feriod			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/20	0/37	0
# of Permanent Jobs Retained	0	0	0	0/0	0/0	0/1	0

		This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total L	ow/Mod%
# of Persons	0	0	0	0/0	6/20	12/38	50.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ED-09-229A
Activity Title: Activity Delivery

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

ED-Economic Development

Projected Start Date:

09/27/2012

Benefit Type:

N/A

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

03/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Clark County Commissioners

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$95,000.00
Total Budget	\$0.00	\$95,000.00
Total Obligated	\$0.00	\$95,000.00
Total Funds Drawdown	\$0.00	\$63,720.00
Program Funds Drawdown	\$0.00	\$63,720.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$63,720.00
Clark County Commissioners	\$0.00	\$63,720.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Activity delivery of an economic development project.

Location Description:

Clark County, Indiana.

Activity Progress Narrative:

Contractor has been performing operatins to maintain and update temporary erosion control measures. Excavation is currently underway and the project is ongoing.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ED-09-229B

Activity Title: Job Creation

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

ED-Economic Development

Projected Start Date:

09/27/2012

Benefit Type:

N/A

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

03/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Clark County Commissioners

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,005,000.00
Total Budget	\$0.00	\$1,005,000.00
Total Obligated	\$0.00	\$1,005,000.00
Total Funds Drawdown	\$0.00	\$1,000,000.00
Program Funds Drawdown	\$0.00	\$1,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,030,360.00
Clark County Commissioners	\$0.00	\$1,030,360.00
Match Contributed	\$0.00	\$0.00

Activity Description:

This project will create at direct access route to Koetter Woodworking Inc. which will allow them to create an additional 55 jobs.

Location Description:

Star Hill Road from Rake Road at St. John Road to State Road 60. Clark County, Indiana.

Activity Progress Narrative:

Contractor has been performing operations to maintain and update temporary erosion control measures. Excavation is underway and the project is ongoing.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



	This Report Forton			Oumaidite Adiddi Total / Expedica				
	Low	Mod	Total	Low	Mod	Total	Low/Mod%	
# of Permanent John Created	Λ	0	Λ	0/0	0/20	0/55	0	

Cumulative Actual Total / Expected

This Report Period

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: FF - Flexible Fund / FLEXIBLE FUND

Grantee Activity Number: A192-11-DR2-MOU-004

Activity Title: IN Floodplain Information Portal

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

02/19/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$310,035.00
Total Budget	\$0.00	\$310,035.00
Total Obligated	\$0.00	\$310,035.00
Total Funds Drawdown	\$22,910.20	\$192,491.69
Program Funds Drawdown	\$22,910.20	\$192,491.69



Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$73,635.44
Match Contributed	\$0.00	\$0.00
Activity Description:		

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total Total Activity funds eligible for DREF (Ike 0 0/310035

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-PSC-002 (a)
Activity Title: Lost Rivery Planning Study

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

03/29/2011 12/31/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A State of Indiana

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$346,412.00 **Total Budget** \$56,412.00 \$346,412.00 **Total Obligated** \$56,412.00 \$346,412.00 **Total Funds Drawdown** \$116,223.00 \$346,412.00 \$116,223.00 \$346,412.00 **Program Funds Drawdown Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$230,189.00

Match Contributed \$0.00

Activity Description:

Area Benefit (Census)

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

Activity funds eligible for DREF (lke 0 0/290000



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-PSC-002 (b)

Activity Title: Fluvial Erosion Hazard Program - USGS

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

05/09/2011 02/28/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A State of Indiana

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$1,111,588.00 **Total Budget** (\$288,412.00) \$1,111,588.00 **Total Obligated** (\$138,412.00) \$1,111,588.00 **Total Funds Drawdown** \$418,635.00 \$869,599.00 \$418,635.00 \$869,599.00 **Program Funds Drawdown Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$798,544.00

Match Contributed \$0.00 \$0.00

Activity Description:

Area Benefit (Census)

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

Activity funds eligible for DREF (lke 0 0/1250000



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: A192-11-DR2-PSC-002 (c)
Activity Title: Flood Inundation Mapping

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

03/29/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A State of Indiana

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$1,400,000.00 **Total Budget** \$1,400,000.00 \$310,000.00 **Total Obligated** \$630,000.00 \$1,400,000.00 **Total Funds Drawdown** \$392,851.00 \$1,239,798.00 \$392,851.00 \$1,239,798.00 **Program Funds Drawdown Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$499,367.00

Match Contributed \$0.00 \$0.00

Activity Description:

Area Benefit (Census)

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

Activity funds eligible for DREF (lke 0 0/1090000



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: A192-11-DR2-PSC-002 (d)

Activity Title: Columbus Flood Alert System

Activity Category: Activity Status:

Planning Under Way

Project Number:FF - Flexible Fund

Project Title:
FLEXIBLE FUND

Projected Start Date: Projected End Date:

05/09/2011 02/28/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$478,000.00
Total Budget	\$0.00	\$478,000.00
Total Obligated	\$478,000.00	\$478,000.00
Total Funds Drawdown	\$256,786.00	\$256,786.00
Program Funds Drawdown	\$256,786.00	\$256,786.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Development of a Flood Alert System for Columbus, Indiana for the purpose of mitigation activity to develop a flood alert and monitoring system for Columbus, Indiana that is focused on Haw Creek.

Location Description:

Columbus, Indiana

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Plans or Planning Products

0 0/1



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-PSC-003

Activity Title: Fluvial Erosion Hazard Mapping - IU

Activity Category: Activity Status:

Planning Under Way

Project Number:FF - Flexible Fund

Project Title:
FLEXIBLE FUND

Projected Start Date: Projected End Date:

03/29/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A State of Indiana

Overall Jan 1 thru Mar 31, 2015 To Date **Total Projected Budget from All Sources** N/A \$1,622,685.00 **Total Budget** \$0.00 \$1,622,685.00 **Total Obligated** \$0.00 \$1,622,685.00 **Total Funds Drawdown** \$90,252.12 \$1,302,675.00 \$90,252.12 \$1,302,675.00 **Program Funds Drawdown Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$90,252.12 \$1,302,675.00 \$90,252.12 \$1,302,675.00 State of Indiana

Match Contributed \$0.00 \$0.00

Activity Description:

Area Benefit (Census)

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

Activity funds eligible for DREF (lke 0 0/891685



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: A192-11-DR2-PSC-005
Activity Title: Flood Inundation Mapping

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

05/09/2011 02/28/2014

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$260,000.00
Total Budget	\$0.00	\$260,000.00
Total Obligated	\$0.00	\$260,000.00
Total Funds Drawdown	\$26,594.51	\$152,146.14
Program Funds Drawdown	\$26,594.51	\$152,146.14
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$26,594.51	\$152,146.14
State of Indiana	\$26,594.51	\$152,146.14
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

Activity funds eligible for DREF (Ike 0 0/200000



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-13-DR2-PSC-101A

Activity Title: Levee Identification

Activity Category: Activity Status:

Planning Under Way

Project Number:FF - Flexible Fund

FLEXIBLE FUND

Projected Start Date: Projected End Date:

01/01/2013 12/31/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$849,300.00
Total Budget	\$0.00	\$849,300.00
Total Obligated	\$0.00	\$849,300.00
Total Funds Drawdown	\$73,898.90	\$583,746.02
Program Funds Drawdown	\$73,898.90	\$583,746.02
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$73,898.90	\$583,746.02
State of Indiana	\$73,898.90	\$583,746.02
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

The purposes of the planning activity are: to identify and map uncertified manmade structures that constrict the floodplain; identify the infrastructure at reisk behind these levees; to provide education and outreach including reports and maps to local justidictions; and to provide Homeland Security, Federal Emergency Management Agency and U.S. Army Corps of Engineers information for use in ongoing planning programs.

Location Description:

Indiana University 310 S. Fess Ave. Bloomington, Indiana 47401

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Plans or Planning Products

0 0/1



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Lo	w/Mod%
# of Persons	1256367	1128845	5902164	40.41

LMI%: 40.41

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-FF-09-210A

Activity Title: grant administration

Activity Category: Activity Status:

Administration Completed

Project Number: Project T

Project Number: Project Title: FF - Flexible Fund FLEXIBLE FUND

Projected Start Date: Projected End Date:

03/30/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Speedway, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$145,000.00
Total Budget	\$0.00	\$145,000.00
Total Obligated	\$0.00	\$145,000.00
Total Funds Drawdown	\$0.00	\$145,000.00
Program Funds Drawdown	\$0.00	\$145,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$145,000.00
Speedway, Town of	\$0.00	\$145,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

N/A

local administration of a storm sewer project

Location Description:

Kenna Consulting and Management Group 6321 S.East Street Indianapolis, 46227

Activity Progress Narrative:

Activity complete. Project has been monitored for compliance and closed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-FF-09-210B

Activity Title: storm sewers

Activity Category: Activity Status:

Rehabilitation/reconstruction of a public improvement

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

03/30/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Completed

National Objective: Responsible Organization:

Low/Mod Speedway, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$5,555,000.00
Total Budget	\$0.00	\$5,555,000.00
Total Obligated	\$0.00	\$5,555,000.00
Total Funds Drawdown	\$0.00	\$5,555,000.00
Program Funds Drawdown	\$0.00	\$5,555,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,555,000.00
Speedway, Town of	\$0.00	\$5,555,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Survey)

The project is the separation of a combined sewer which is needed because approximately 50 to 60 times a year the sewers are overwhelmed by incoming rainwater or melting snow that results in flooding in homes and businesses in the area. The Town is under an Agreed Order with the Indiana Department of Environmental Management and must correct the water quality issues by 2012. The Town of Speedway will use grant funds to install approximately 22,000 feet of storm sewer and new inlets and manholes. This will eliminate flooding in homes and businesses and contribute to the economic recovery of the disaster affected area.

Location Description:

Central downtown area between 10th Street and 16th Street and along the east and west sides of Main Street

Activity Progress Narrative:

Activity complete. Project has been monitored for compliance and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

Activity funds eligible for DREF (Ike 3610750 3610750/36107



Beneficiaries - Area Benefit Survey Method

 Low
 Mod
 Total Low/Mod%

 # of Persons
 0
 7313
 13687
 53.43

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-FF-09-247A
Activity Title: Activity Delivery

Activity Category: Activity Status:

Rehabilitation/reconstruction of public facilities

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

12/20/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date:

Completed

National Objective: Responsible Organization:

Low/Mod Gibson County2

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$13,000.00
Total Budget	\$0.00	\$13,000.00
Total Obligated	\$0.00	\$13,000.00
Total Funds Drawdown	\$0.00	\$13,000.00
Program Funds Drawdown	\$0.00	\$13,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$13,000.00
Gibson County2	\$0.00	\$13,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

N/A

Activity Delivery of CDBG Funded Project.

Location Description:

225 North Hart Street, Courthouse Annex North, Princeton, Indiana 47670

Activity Progress Narrative:

Activity complete. The project has been monitored for compliance and closed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-FF-09-247B

Activity Title: Aquisition

Activity Category: Activity Status:

Acquisition - general Completed

Project Number:FF - Flexible Fund

FLEXIBLE FUND

Projected Start Date: Projected End Date:

12/12/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Gibson County2

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$9,500.00
Total Budget	\$0.00	\$9,500.00
Total Obligated	\$0.00	\$9,500.00
Total Funds Drawdown	\$0.00	\$9,500.00
Program Funds Drawdown	\$0.00	\$9,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$9,500.00
Gibson County2	\$0.00	\$9,500.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area Benefit (Census)

Gibson County will use grant funds to construct a proposed 5,760 square feet single story fire department on an 1.27 vacant acre area outside the White River flood plain. The project will include convenient and quick access location on SR 56, 4 drive-through apparatus bays, office space, restrooms with showers, ADA accessibility requirements, and a location which can allow for additional expansion. With construction of this new Fire Department the county hopes to create a fire station that meets ADA safety requirements and avoid flooding events similar to DR-1766.

Location Description:

300 South Main to 500 South Main Street and 400. South Oak to 800 South Oak Street, Town of Hazleton, Indiana 47640.

Activity Progress Narrative:

Activity complete. The project has been monitored for compliance and closed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	1	1/1



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/	Mod%
# of Persons	0	942	1820	51.76

 MIO/	
 VII 70.	
 ,	

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-FF-09-247C

Activity Title: Fire Station

Activity Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

12/12/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Gibson County2

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$377,500.00
Total Budget	\$0.00	\$377,500.00
Total Obligated	\$0.00	\$377,500.00
Total Funds Drawdown	\$0.00	\$377,500.00
Program Funds Drawdown	\$0.00	\$377,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$377,500.00
Gibson County2	\$0.00	\$377,500.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Gibson County will use grant funds to construct a proposed 5,760 square feet single story fire department on an 1.27 vacant acre area outside the White River flood plain. The project will include convenient and quick access location on SR 56, 4 drive-through apparatus bays, office space, restrooms with showers, ADA accessibility requirements, and a location which can allow for additional expansion. With construction of this new Fire Department the county hopes to create a fire station that meets ADA safety requirements and avoid flooding events similar to DR-1766.

Location Description:

300 South Main to 500 South Main Street and 400 South Oak Street to 800 South Oak Street. Hazleton, Gibson County, Indiana 47640

Activity Progress Narrative:

Activity complete. The project has been monitored for compliance and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Public Facilities

1 1/1



Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Lo	w/Mod%
# of Persons	92	51	290	49.31

LMI%: 49.31

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: ST - Stormwater / STORMWATER IMPROVEMENTS

Grantee Activity Number: DR2-ST-09-230A
Activity Title: Activity Delivery

Activity Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:
ST - Stormwater STORMWATER IMPROVEMENTS

Projected Start Date: Projected End Date:

12/20/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date: Area Benefit (Survey)

National Objective:Responsible Organization:Low/ModJefferson Co. Commissioners

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Rudget from All Sources N/A \$18,015,000

Total Projected Budget from All Sources N/A \$18,915.00



Total Budget	\$0.00	\$18,915.00
Total Obligated	\$0.00	\$18,915.00
Total Funds Drawdown	\$0.00	\$18,915.00
Program Funds Drawdown	\$0.00	\$18,915.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$18,915.00
Jefferson Co. Commissioners	\$0.00	\$18,915.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Activity Delivery of a CDBG funded project.

Location Description:

300 East Main Street, Room 103, Madison, Indiana 47250

Activity Progress Narrative:

Activity is on-going.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

	Low	Mod	Total L	.ow/Mod%
# of Persons	0	192	306	62.75

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-ST-09-230B

Activity Title: Storm Water Improvement

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

12/31/2012

Benefit Type: Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

05/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Co. Commissioners

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$519,598.00
Total Budget	\$0.00	\$519,598.00
Total Obligated	\$0.00	\$519,598.00
Total Funds Drawdown	\$0.00	\$519,598.00
Program Funds Drawdown	\$0.00	\$519,598.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$519,598.00
Jefferson Co. Commissioners	\$0.00	\$519,598.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Jefferson County Commissioners will use grant funds to construct a storm drainage system that will eliminate frequent and dangerous flooding for residents in the Audubon Park Subdivision. The project will include installation of 4,421 linear feet of piping, 3,200 linear feet of bioswale, and 785 feet of curb and gutter to prevent heavy and dangerous flooding due to rain, ice, and snow storms. With this storm water construction project the county hopes to provide safe residential and transportation conditions.

Location Description:

Audubon Park Subdivision: 222 West Hutchinson Lane to 364 West Hutchinson Lane, Madison, Indiana 47250

Activity Progress Narrative:

Activity is complete and initial closeout documents have been submitted. Awaiting monitoring.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Linear feet of Public Improvement

0 0/4421



Beneficiaries - Area Benefit Survey Method

 Low
 Mod
 Total Low/Mod%

 # of Persons
 0
 192
 306
 62.75

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: PB-ST-14-001A

Activity Title: Storm Drainage System

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

07/16/2014

Benefit Type: Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

01/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Portland, City of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$737,825.00
Total Budget	\$0.00	\$737,825.00
Total Obligated	\$737,825.00	\$737,825.00
Total Funds Drawdown	\$0.00	\$737,824.33
Program Funds Drawdown	\$0.00	\$737,824.33
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Portland, City of	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Project funds will be used for the installation of new storm sewers in seven select areas of the NW portion of Portland. The new storm sewers will remove the storm water from the combined sewer system in the select areas and convey the storm water to the City&rsquos existing storm sewer system.

Location Description:

Select areas of the NW portion of Portland, IN.

- Grand Street from Main Street to Race Street
- Race Street from Park Street to Williams Street
- Arch Street from Park Street to Western Street
- High Street from Grand Street to Alexander Street
- Alexander Street from Walnut Street to Main Street
- Williams Street from Walnut Street to Main Street
- Western Avenue from Walnut Street to High Street

Activity Progress Narrative:

Pre-construction meeting was held. Construction contracts are signed. Construction is slated to begin next quarter.



Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

Low	Mod	Total Low/Mod	
0	221	304	72 70

Activity Locations

of Persons

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / Title: WW - Wastewater and Drinking Water / WASTEWATER AND

Grantee Activity Number: DR2-WW-09-090A

Activity Title: Local Admin

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

WW - Wastewater and Drinking Water WASTEWATER AND DRINKING WATER

Projected Start Date: Projected End Date:

05/13/2010 12/31/2011

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Mooresville, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$21,000.00
Total Budget	\$0.00	\$21,000.00
Total Obligated	\$0.00	\$21,000.00
Total Funds Drawdown	\$0.00	\$21,000.00



Program Funds Drawdown	\$0.00	\$21,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$21,000.00
Mooresville, Town of	\$0.00	\$21,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Admin for project

Location Description:

4 East Harrison Street Mooresville, IN 46158

Activity Progress Narrative:

Activity is on-going.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-WW-09-090B

Activity Title: Sewer plant

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

WW - Wastewater and Drinking Water

Projected Start Date:

05/13/2010

Benefit Type: Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

WASTEWATER AND DRINKING WATER

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Mooresville, Town of

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$5,979,000.00
Total Budget	\$0.00	\$5,979,000.00
Total Obligated	\$0.00	\$5,979,000.00
Total Funds Drawdown	\$0.00	\$5,979,000.00
Program Funds Drawdown	\$0.00	\$5,979,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,979,000.00
Mooresville, Town of	\$0.00	\$5,979,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The Mooresville project funds will go towards enhancing the wastewater treatment plant capacity and making much needed improvements. This includes replacing existing raw sewage pumps with larger ones, connecting stub-heard pipe to screen channel, installing a 3.5 MGD vertical loop reactor, constructing a flow split structure, constructing two additional secondary clarifiers, constructing a new sludge pump station, converting existing sludge thickening tank to a sludge holding tank, constructing a new Blower Building, upgrading electrical services, and widening/extending/paving current plant drive. The wastewater treatment plant improvements are necessary to the long-term economic recovery of the disaster-affected area.

Location Description:

Various locations through out town

Activity Progress Narrative:

Activity is complete and closeout documents have been submitted. Awaiting monitoring.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Public Facilities 0 0/1



Beneficiaries - Area Benefit Survey Method

 Low
 Mod
 Total Low/Mod%

 # of Persons
 0
 4335
 8192
 52.92

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

